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Project Abstract 

De Anza College is one of the largest community colleges in California.  In Fall 2005 the 

College served 23,255 students, 47.7% male and 52% female. Student ethnicity was 41% Asian 

Filipino and Pacific Islander; 26% Caucasian; 14% Hispanic; 5% African American; 19% Other  

55% of students are female, 45% male; average age of 26.7 years. Over 11,354 hope to transfer 

to a four-year institution or to qualify for a specific career.  Of the 256 facutly at De Anza, 126 

are female and 130 male.  In this proposal strategies are outlined to increase the access, retention, 

persistence, and success of developmental students so that they can reach and continue in 

college-level instruction.   

Contact Person: Ms. Carolyn M. Keen. Phone: 408-864-8243; Email:keencarolyn@fhda.edu  

Title III Activities – Language Arts Success Center & Math Resource Centers, with 

Embedded Student and Academic Support Services   De Anza will develop English and Math 

Success Centers blending instructional and student support strategies; implementing and 

institutionalizing a comprehensive program for retention and transition of high-risk students into 

college-level courses. The two activities focus on the creation and development of a Language 

Arts Success Center and a Math Resource Center where students will receive diagnosis and 

remediation of skill deficiencies. The Centers will also provide faculty training to bolster and 

coordinate the various retention and transition efforts. The student support component focuses on 

the development and implementation of specialized services.. Methods will be developed to 

track, assess, and evaluate all efforts in order to select and institutionalize the strategies that 

prove effective in enabling success for high-risk students.  

Project Management and Evaluation Strong management, evaluation, assessment, outcomes 

and research components are included in this proposal. 
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INSTITUTIONAL NARRATIVE 
 

1.  INTRODUCTION TO THE COLLEGE AND COMMUNITIES SERVED:  Since 1967 De Anza 

College, the larger of two community colleges in the Foothill De Anza District and one of the 

largest of California’s 108 community colleges, has served the ever-growing and diverse 

population of Santa Clara County.  In Fall 2005 De Anza enrolled 23,255 students (4,098 FTE).  

Located 45 miles south of San Francisco, De Anza offers education and training, degrees and 

certificates that provide the Santa Clara community with a viable work force.  The community’s 

changing needs, its past exhilarating financial successes and its equally devastating 

recession, continue to influence the College’s programs and curriculum.  

2.  COLLEGE MISSION STATEMENT: Building on its tradition of excellence, De Anza College 

challenges students of every background to develop their intellect, character, and abilities, to 

achieve educational goals, and to serve their community in a diverse and changing world.1  

3.  STUDENTS SERVED Although the majority of students come to De Anza with a high school 

diploma or GED, in Fall 2005, 3,277 students (14.1%) reported a foreign degree or education in 

a foreign secondary school and 5,212 students (22.4%) had already completed a college degree 

(Associates or higher) and were returning for special skills training or enrichment courses.   

Student Profile Summary - Fall 2005 Census 
Total Headcount 23,255  Total FTE   4,097
Males 11,096 47.7%  Enrollment Intent/Goals 
Females 12,093 52.0%  Transfer 11,354 48.8%
Full-Time 8,499 36.5%  Vocational 678 2.9%
Part-Time 14,756 63.5%  Career 3,403 14.6%
Day 19,189 82.5%  Undecided/Other 7,820 33.6%
Evening 4,066 17.5%  Total 23,255 100%

Average Age 26.7   
Low Income:  By the beginning of Fall Quarter 2005, the number of students requesting 
financial aid at De Anza increased by 41 % over the previous Fall.  

  
                                                      
1 As printed in the 2005-2006 De Anza College Catalog 
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Tremendous Diversity: The complexities of races and multi-cultural backgrounds are evidenced 

by Fall 2005 ethnicity data: 41% Asian (Chinese, Vietnamese, Indian, Korean, Japanese, 

Cambodian, Laotian), Filipino and Pacific Islander; 26% Caucasian; 14% Hispanic; 5% African 

American; 19% Other (mostly blended ethnicities representing). 

Student Skill Deficiencies: 57% of students indicate a goal of an AA/AS degree or transfer; 

however, 85-90% of students taking required English or Math placement tests fail to qualify for 

college-level courses.  In 2004-05, 16,000+ students enrolled in developmental English courses.   

4.  COLLEGE PROGRAMS AND ACCREDITATION:   De Anza offers: 60 AA or AS transfer degree 

programs; 40 vocational/technical degrees and 262 certificate programs; general education; 

specialized pathways; comprehensive student support services and a variety of specialized 

programs to aid students in attainment of their maximum potential. De Anza is accredited by the 

Western Association of Schools and Colleges and several program specific accrediting agencies.    

5. FACULTY CHARACTERISTICS:  Every faculty member teaching an academic subject has at 

least a Master's Degree; many have doctorates. Many faculty in technical/vocational fields have a 

Master's Degree or equivalent, and all have outstanding qualifications and experience.  The 

College continues to make every effort to narrow ethnicity gap between faculty and students. 

De Anza Full-Time Faculty Ethnicity - Fall 2005 
    Am 

Indian 
Asian/ 
Pac Is 

Af- 
Am 

Fili- 
pino 

Lati
no 

Middle 
Eastern Unk White Total 

Faculty  3 25 13 2 21 2 12 175 256 
Non- Teaching 
Faculty  0 13 8 1 9 0 14 29 64 

Faculty Gender - Fall 2005 De Anza Faculty Age - Fall 2005 

Female  Male Tot U 30 
30-
39 

40- 
49 

50- 
59 

60- 
69 

70
+ Total 

Faculty 126 130 256 6 41 65 95 48 1 256
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COMPREHENSIVE DEVELOPMENT PLAN 

CONSEQUENCES OF NOT SOLVING PROBLEMS:  Institutional researchers estimate that in the past 

five years over 10,000 full-time students have been blocked from achievement of educational 

goals because they have not passed English and math gateway classes.  The lingering effects of 

the deep, economic depression in Silicon Valley, recent policy changes in the University of 

California and CA State University systems limiting access to under-prepared students, and the 

dramatic changes in the Valley's demographics, intensify the situation. Given the current 

economic and demographic realities (combined with the fact that De Anza is projected to 

grow 20% by 2010), without vital systemic changes, an additional 25,000 students will be 

derailed by English and math barriers to their educational goals over the next decade.

 

 PLANNING & PROCESSES FOR ANALYSIS OF PROBLEMS:  This CDP and development 

of the responding Activities has been supported by the foresight of college leaders and bolstered 

by the shared-governance process, a collaborative effort involving all campus constituencies.  

Numerous groups and individuals have supported the analytical work of the Title III Steering 

Committee, documenting strengths and weaknesses, providing ideas and relevant data, including 

the documents identified in the “Selected Planning Documents” detailed on the next page.  In 

particular, Professor John Lovas’ survey of over 2,000 developmental Language Arts students 

has provided key information about the current student population and their needs.   

Administrators, faculty, staff, and students have shared articles, studies, books, surveys and 

reported on visits to model programs at other colleges. De Anza’s Program Review Process, 

Student Equity Plan, and Educational Master Plan are foundational to planned strategies.  The 

District Office of Institutional Research has supplied extensive analysis of research data about 

student academic performance, as well as input from community, K-12, business and industry.  
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Constituencies Involved In Title III Planning and Analysis Processes: 
Developmental Task Force  
Tutorial/ Skills Centers 
Faculty and Staff of  the Language Arts Math, 

Physical Science and Engineering Division 
Student Services and the Diversity Council 
Educational Diagnostic Center  
Assessment Office 
Financial Aid Office  
Admissions Staff 
Faculty Academic Senate 
Faculty and Staff: Readiness Department 
Workforce and Economic Development 
Marketing Department  

Educational Technology Services 
Students/De Anza Student Body Association  
Curriculum Committee  
Office of Staff & Organizational Development 
Enrollment Management Team 
College Council & Deans’ Council 
The President’s Cabinet  
Foothill-De Anza Board of Trustees 
Part-Time Faculty and the LinC Program 
De Anza College Alumni Association 
Office of Institutional Research  
Local Businesses and Industry 
CupertinoCityCouncil&Mayor-faculty member 

Selected Planning Documents used for Title III Analysis 
 

 “Results from DeAnza Math Performance Success 
(MPS) Program,” 2005 

Foothill/DeAnza Educational Master Plan 
2005-2015: Advancing the Legacy 

“Curriculum Guide -Student Equity,”Sp05 
“Exit Exam Results Troubling.”  San Jose 

Mercury News.11/ 2/02.  p.1A & 14A 
De Anna Student Language Survey. F’02 
De Anza Student Equity Action Plan.F’05 
 

K. Stange, Economic Impact of Foothill-
DeAnza Comm. College District, 11/05  
 

Educational Master Plan-DeAnza 2005   
College Accreditation Self-Study, 2005 

“Transitions and Tarpits: Access to Higher Ed and 
the Silicon Valley: 2010 Vision 

“Counseling 100, Orientation to College: Summer 
Enrollment Trends & Persistence,” 2003 

“Examining Course Advisories in Social Sciences, 
Humanities Division: Proposed Methodology 
and Examples”, June 2003 

“Student Success in DeAnza LinC Program,” 2003 
DeAnza College Program Review—English, 

Mathematics, Reading 
 
ANALYSIS OF STRENGTHS, WEAKNESSES, AND PROBLEMS 

STRENGTHS OF DEANZA COLLEGE Related to Title III Project 

Strengths of 
Academic 
Programs  

and Services 

• Excellent Faculty and Staff: The College has a faculty with a high number 
of Ph.D.s and discipline experts, many with published works in their fields, 
and numerous faculty who have won state and national awards for 
excellence in teaching and for leadership in their respective fields.  

• Superior Transfer Program: De Anza is major gateway to four-year 
institutions, according to the CA Postsecondary Ed Commission, and is one 
of top California colleges transferring students to UC and CSU systems.   

• Excellent instructional technology infrastructure:  De Anza’s location in 
the Silicon Valley has helped in keeping De Anza’s technology current. 

• Strong faculty commitment to the development of varied and innovative 
instructional strategies as well as to more technology-based instructional 
delivery systems is widespread.  

• Exemplary student support programs such as EOPS, DSPS and other 
specialized programs assist low-income, high-risk students; College 
Readiness Program offers peer tutoring and academic assistance. 
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• Students serve on governance committees from Board to division 
advisory committees.  

Strengths of 
Institutional 

Management 

• Under the strong leadership of its college president, De Anza maintains a 
devotion to being responsive to community needs and to a constituency-
based shared governance process. 

• Faculty, administrators, and trustees participate in local, State, and 
national organizations and maintain close ties with high schools as well as 
with State colleges/universities and with key State government branches. 

• Quality Program Review & Enrollment Management processes are used 
annually with a three-year update that involves contributions of divisional 
staff, faculty, administrators, and researchers.   

• The budget is tied directly to the College Mission, to the annual Student 
Equity Action Plans developed in every program and division, and the  

   De Anza 2005: Pathways to Excellence, the Education Master Plan. 
• De Anza publishes an annual report documenting its progress toward the 

goals outlined in the Education Master Plan. 

Strengths in 
Fiscal 

Stability 

• Historically, De Anza meets or exceeds its state FTE allocation. 
• In 1999 voters approved bonds for renovating, repairing and constructing 

classrooms and facilities. 
• Faculty, staff, administrators, and students work closely to monitor 

expenditures and to establish budget guidelines according to college and 
community goals and needs. 

• The Foothill-De Anza Community Colleges Foundation raises and invests 
funds to support educational excellence at both colleges in the District.   

INSTITUTIONAL WEAKNESSES OF DE ANZA COLLEGE 

Weaknesses  

• Assessment services are underdeveloped beyond that which is necessary 
for initial course placement; weak diagnostic testing and retesting. 

• Development and application of instructional technology has been focused 
at higher levels of transfer curriculum and in various partnerships with 
industry to the exclusion of developmental and entry levels of curriculum.   

• The 2005 Accreditation Team recommended that De Anza needs to provide 
more technology training for faculty.   

• The application of best practices to developmental levels of curriculum 
has not kept pace with the instructional innovation in transfer level courses.  
Faculty training has been haphazard and at times, non-existent.  

• Perceptions, and the reality, of exclusivity limit the use of student 
support programs such as EOPS, DSPS2 and other specialized programs 
designed to assist low-income, high-risk students 

• Math and Writing Centers do not have the capacity to help the majority 
of incoming students in developmental courses leaving thousands unserved. 

• African-American, Hispanic, and Filipino students consistently perform 5% 
to 38% below the performance norm of other ethnic groups; their retention 

of Academic 
Programs 

and Services 

                                                      
2 EOPS: Extended Opportunity Programs & Services; DSPS: Disabled Students Programs & 
Services 
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in key courses is similarly significantly below the average, a major problem 
identified by the 2005 Accreditation Team. 

• The coordination of learning services is hampered by site location and 
organizational fractures. 

Weaknesses 
of 

Institutional 
Management 

• The continual challenge to diversify staff and faculty to better align with 
diversity mix of students. 

• Ability to track and monitor student progress is weak.  Less than 5% of 
students in developmental classes have Educational Plans and there is no 
effective early alert, degree audit, or other means of /monitoring progress  

• Poor centralized referral services for students in need of assistance – only 
16% of students in developmental classes ever visit a counselor or advisor 
for educational planning.   

• Services to Non-Native English Speakers: 75% of developmental students 
do not speak English as their primary language thus increasing the 
magnitude of deficiencies related to advising and intervention. 

Weaknesses 
in Fiscal 
Stability 

• A Diminished 2005-2006 Budget:  CA budget for 2003-04 implemented 
major cuts – triggered by the economic recession, exacerbated by the State’s 
2001 energy crisis.  De Anza was forced to cut its budget by 3.9 million 
dollars. The College has not yet recovered from its economic loss. 

 
DOCUMENTATION & ANALYSIS OF INSTITUTIONAL PROBLEMS AND WEAKNESSES 

Problems of Academic Programs Addressed in this Title III Proposal 
De Anza College has unacceptably poor retention and persistence rates 
among students taking pre-requisite/pre-college level (developmental) 
courses in math and English. 

Major Problem #1  

Related 
Accreditation 
Recommendations 

 Slow progress in discussion and formulation of student outcomes. 
 Unacceptable progress in the development of a Technology Plan which 
includes faculty training. 

 

Students have high goals and no way of fulfilling them:  A survey of 1,060 Developmental 

English students and 978 ESL students in Fall 2004 showed that 89% of students in Develop-

mental English and 60% of ESL students hope to transfer or obtain an AA/AS or vocational 

degree.3 However, very few students placing in developmental levels ever reach those goals. 

Additional Data on Developmental Students—2005  
Success 
Rate 

The five-year historical success rate (passing the class with a C or better) for 
most of the students in developmental courses is less than 54%.    

Time to 
Goal 

Students in developmental math courses take a longer period of time to pass 
than those not placed in developmental courses and are less likely to attempt or 

                                                      
3 Overall only 41% of De Anza students indicate a goal of transfer to a 4-year or to complete a 
degree or certificate; so the 89% corresponding goal for developmental students was surprising.     
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advance to college level math courses 
Failed 
Attempts 

Students placed in developmental courses have a higher rate of failed attempts 
than those students who are not placed in developmental courses.  

Persistence/ 
GPA 

Students placed in developmental courses have a lower grade in subsequent 
English or math courses than students not placed in developmental courses.   

GPA Students placed in developmental courses have a lower cumulative GPA than 
those not placed in developmental courses.    

Ethnicity Hispanics and African Americans place in developmental courses at a dis-
proportionately high rate & fail to persist to the next level at even higher rates. 

Goal 
Completion 

The majority of developmental students never complete two most basic college 
level classes- English 1A & Math 114, Intermediate Algebra)—needed to reach 
goals; with in 4 years, only 35% pass English 1A and only 16% pass Math 114.   
Goals of Developmental and ESL Students at De Anza College 

 
Transfer  

To 4-Yr Voc AA/AS Personal 
Growth Parents Determine 

 Life Goal Other 

 # % # % # % # % # % # % # % 
Dev 792 80% 3 0% 89 9% 25 3% 17 2% 46 5% 21 2%
ESL 418 45% 22 2% 123 13% 227 25% 8 1% 76 8% 45 5%

 
ANALYSIS OF ENGLISH GATEWAYS:  The boxed diagram below, shows the distribution of 

2000-2005 testing placements averages for both English and reading, as well as, the sequence of 

developmental courses leading up to transfer level, ‘Freshman Composition’ EWRT 1A.  

Students placing in the lowest levels of English (EWRT 200 or 100B) and/or reading (READ 201 

or 100) are also required to enroll in a half-unit co-requisite class which supplements these 

courses and focus on the core principles and skills needed for the next level course.   
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In addition to passing the course itself, students must also pass a final exam in each of 

these co-requisite classes prior to enrolling in the next level English/Reading course.  This exam 

is given and evaluated by faculty and staff in the English and reading courses.  This final co-

requisite test is crucial for making sure students have necessary competencies to progress to next 

level.  Over 15% of students taking these courses and the co-requisite do not pass this “exit” 

exam and must repeat the co-requisite classes, often several times, before they pass and move up.  

ENGLISH GATEWAY COURSES:  BARRIER FOR THOUSANDS OF STUDENTS 

Success Rate Data4Course Why is this a 
Critical Gateway Course?5

EWRT 200:  
Fundamentals of 
Writing (taken 
concurrently 
with EWRT 150-
Guided Practice 
in Writing).  
 

70% of enrolled students (2000-2005 
cohorts) successfully passed EWRT 
200.  However:  
Poor Rates of Persistence: Cohort 
tracking indicates only 45% of 
students beginning at EWRT 200 
pass EWRT 100B within three years 
and only 35 % complete EWRT 1A* 

2000-2005 assessment data, 
indicates an average of 24% of 
students tested place at this 
level two courses below EWRT 
1A** 
8-10 sections enrolling 200-225 

students are offered each Fall. 

EWRT 100B:  
Preparatory 
Reading and 
Writing Skills 
(taken 
concurrently 
with EWRT 160-
Guided Practice 
in Reading and 
Writing)   
 
 

76% of enrolled students (2000-2005 
cohorts) successfully passed EWRT 
100B.   However: 
Persistence:  Cohort tracking indicates 
that only 53% of students beginning 
at EWRT 100B are passing EWRT 
1A** within the next three years. 
Repeaters:  Students can retake EWRT 
160 (preparing to pass the exit test) 
three times for credit.  15% of 100B 
students repeat the course each year. 

2000-2005 assessment data, 
indicates an average of 57% of 
students tested place at this 
gateway level - one courses 
below EWRT 1A**.   
About 2500 students take this 
course each year – the majority 
have declared degree and/or 
transfer as goal. 

In a typical Fall term, 35 
sections enrolling a total of 

almost 1000 students is offered. 
2000-2005 assessment data indicates an average of only  

16% of those tested place directly into EWRT 1A 
**EWRT 1A (Composition and Reading: Standard ‘Freshman Composition). 

This course is a requirement for all degrees and transfer students 

 

                                                      
4 Barr, R., “Tracking Of Cohorts” Study, District Office of Institutional Research, Spring 2005. 
5 De Anza Assessment Center Data 2000-2005 
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ANALYSIS OF MATH GATEWAYS:  The diagram below shows the distribution of testing 

placements averages and the overall sequence of developmental courses leading to transfer level.   

 
 

Developmental students fail at an even higher rate in math than they do in writing.  .  

Fewer than 20% of students starting initially with Math 210 attempt college-level math course 

higher than Math 114, Intermediate Algebra.  Of 932 students tracked in the 2004 cohorts, for 

example, only 10.5% completed any course higher than Math 114 within a period of four years.    

Pre-College Math Courses Barrier For Thousands Of Students (2000-05 Cohort) 
Course Success Rates Data(1) Why Gateway Course?(2) 

Math 
210  
Pre-

Algebra 
 
 

An average 65% of enrolled students successfully 
passed Math 210, only 35% went on successfully 
pass Math 112 within three years.   
Persistence: Cohort tracking indicates that on average 
16 % of students beginning at Math 210 are 
passing Math 114 within 3 years and less than 10% 
ever successfully complete math course above 114. 

2000-2005 assessment data, 
indicates an average of 22% 
of students tested place at 
this lowest math level. 

12-15 sections enrolling 
a total of 480-600  students 
are offered each Fall term  

Math 
112 

Begin. 
Algebra 

 
 

While pass rates for students beginning in Math 112 
reach as much as 72% only 40% went on 
successfully to pass Math 114 within three years.   
Persistence:  Cohort tracking indicates that 24% of 
students beginning at Math 112 successfully 
complete a math course above Math 114 within 
three years.   

2000-2005 assessment data 
indicates an average of 27% 
of students tested place 
here.   

Fall 2004:  26 sections 
enrolling a total of 1040 

students 
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Math 
114 

Interm. 
Algebra 

About 70% of students that begin at Math 114 
pass the course.   
Persistence: Cohort tracking indicates that 50% of 
students beginning at Math 114 successfully 
complete a course above Math 114 within 3 yrs. y 

2000-2005 assessment data, 
indicates an average of 32% 
of students tested place 
here. Course pre-requisite for 
most college programs. 

 
FACTORS CONTRIBUTING TO THE PERSISTENCE AND RETENTION PROBLEM 

Explosive Growth of Households in which English in Not the First Language:  Contributing 

to the high numbers of developmental students is that “nearly half of Santa Clara County’s 

residents speak a language other than English at home following a decade of immigration that 

reshaped the Bay Area’s ethnic landscape.”6  

In 2004 over 75% of non-ESL developmental students had a first language other 

than English in addition to the 100% of ESL students.  Typically, these students are recently 

arrived nonnative English speaking immigrants; they may have little or no English language 

proficiency; may or may not have first language literacy; and will require specialized instruction 

to develop oral fluency as well as academic reading and writing proficiency.   

De Anza’s Service Area Transformed, but De Anza’s Developmental Program Did Not:  As 

documented on subsequent tables, De Anza’s ethnic diversity and the first language spoken by 

the majority of its students have changed dramatically since the mid-1970s when the College’s 

developmental programs were instituted.  These programs had been designed to meet the 

needs of at-risk students whose first language was English, but the program did not change 

to meet the needs of students whose first language is not English.  De Anza’s developmental 

curriculum, as well as coordination between English, reading, math, and ESL developmental 

faculty, has not changed adequately to meet the needs of this new population.   

                                                      
6 San Jose Mercury News, 27 Aug., 2002, A1 
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Dramatic Shift in Ethnicity and Language at De Anza College 
Fall 
1970  % of 

Total 
Fall 

 2005
% of 
Total 

Change as 
% of Total

Asian/Filipino/ 
Pacific Islander 296  3% 9,591 41.3% +41.2%
Caucasian/White 8,666 91% 5,982 25.7% (-65.3%)
African American 164 2% 1,218 +5.2% +5.2%%
Hispanic 445 5% 3,200 +13.8% +13.7%
Other 0 13.5% 3,133 13.5% +13.5%

Total 9,571 23,255

For the College, 
the importance of these 

ethnicity shifts is not one of 
race, but of language. 

Faculty must implement new 
methods and innovative 

strategies to help non-native 
English language speakers 
get past critical educational 

gateways. 

The analysis of data gives an interesting profile of the De Anza students enrolled in 

developmental English.  Most telling was the fact that English is the first language of only 

27% of the students NOT in the ESL program.   There was no single majority ‘first language’ 

group in ESL courses, although Chinese was highest at 31% followed by Vietnamese at 18%.  In 

total fifteen different first languages were found for non-ESL students. 

College’s Assessment Instruments Have Not been a Part of Regular Program Review:  

Approximately 16,000 students per year take De Anza’s required Math, English, Reading, and 

ESL placement tests before they can enroll in college-level courses needed to transfer or obtain a 

degree/certificate.  According to De Anza’s Director of Assessment, 85 – 90% of students 

tested during the past five years have placed into developmental classes.   

All entering new students who hope to transfer or obtain an AA/AS degree must prove 

their competency in English, reading, and math.  Consequently, the majority of students take 

required placement tests. For English and reading, they take the College Board’s DTLS 

(Descriptive Test of Language Skills) and write an essay; for math, the College Board’s DTMS 

(Descriptive Test of Math Skills).  Key faculty normed these tests when they were instituted in 

the mid-1980s, seven years ago, faculty re-evaluated the tests and modified the cut scores 
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accordingly.  It is time to review them all again, as the current DTLS and DTMS assessment 

tools do not provide adequate diagnostic assessment of a student’s individual deficiencies.   

Assessment Shortcomings Example: Impact on Students 
Without better diagnostic assessment, faculty 
and counselors cannot identify a student’s 
particular remediation needs and cannot 
prescribe the appropriate classes, modules, or 
skills sets that will most help that student. 

A student scoring low on the DTMS because 
s/he did not understand fractions is currently 
placed into Math 112 (Beginning Algebra)  Were 
the student able to have an intense review of 
fractions via specialized modules there could be 
a timely progression to Math 114.. 

 
Faculty Development and Support:  Most faculty teaching developmental courses are also 

unprepared and inadequately trained to implement new and relevant technological resources and 

methods that might help their students.  The 2005 Accreditation Team recommendations 

included the need for new technology resources and technology training for faculty.  The 

tasks outlined in the Activity section of this grant respond directly to this recommendation. 

Faculty in English, reading, and math are inadequately prepared to remediate individual 

skill deficiencies and/or identify the variety of learning styles they encounter in their students.  

Faculty Development Shortcomings Example: Impact on Students 
English, reading, and math faculty have 
continually demonstrated their desire to 
find more effective ways to help under-
prepared students.   

A student whose first language is not English, may 
need work exclusively in clause manipulation, 
sentence boundaries, or vocabulary and usage.  De 
Anza’s faculty does not have adequate language-based 
training to address these particular problems 

 
Progress to Date:  In the Language Arts Division, over half of the faculty participate in the 

Developmental Task Force activities and attend yearly Developmental Task Force retreats which 

focus on ways to help developmental students improve their skills.  They also provide and share 

workshops to inform each other about successful techniques that work.  They have created a 

limited number of LinC courses which combine English and reading instruction (coded 

LART) specifically for students who have not reached college-level English.  In the Math 

Department, faculty have developed a Math Performance Success Program (MPS) designed 
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specifically for under-prepared students.  This limited program has achieved its goals of enabling 

its under-prepared students to succeed at a much higher rate than those students enrolled in 

regular math classes.   It is, in fact, the success of these two programs (LinC and MPS) which 

has, in part, inspired the plans and goals of this Title III proposal.   

PROBLEMS OF INSTITUTIONAL MANAGEMENT  
Addressed in this Title III Proposal 

Too few developmental students are served by a fragmented and 
duplicative infrastructure of student support programs & uncoordinated 
support services. 

Major Problem #2  

Related 
Accreditation 
Recommendations 

De Anza must do more and better equity work for specific groups of 
students, specifically among Latino, African American and Filipino 
students. 

 
Uncoordinated and Fragmented Services:  In Fall 2005 a survey of students enrolled in 

developmental English and ESL revealed vital information about this large and growing group 

self-declared as transfer bound, who (as documented in Problem #1) have poor rates of success 

in critical gateway pre-requisites.  This data, along with an analysis of relevant systemic 

weaknesses at the college impacting these students, follows.  The vast majority of students 

enrolled in developmental levels of English and math are: in the traditional college-aged group, 

ages 18-24 years; are taking more than 10 credits; and have declared intent to get a degree or 

transfer. The following chart is based on student response to the survey question “What 

resources out-side of classroom have you accessed at De Anza College?” and is strong evidence 

that developmental students, the vast majority of whom plan to transfer to a four-institution, are 

literally falling through the cracks in the student support and learning assistance network at the 

college.  Only 4% used tutoring services; less than one in seven saw a counselor; and almost 

none were participating in the myriad of special programs designed to help students 

succeed.  In an effort to meet the needs of all, De Anza has added programs and services 

pertaining to specific needs. The College currently supports numerous small and large 
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programs and pockets of services all 

designed to aid ESL, under-prepared, and 

at-risk students.  While each of these 

programs has merit, they do not meet the 

holistic needs of the student, and overwhelm 

staff, faculty and the college as a whole.  

For students, faculty, program managers, 

and counselors alike, such a chaotic array 

of “avenues to success” is confusing, in 

fact, formidable; additionally it is 

expensive and not responsive to the needs 

of the students. As documented previously, 

too few developmental level students find or 

seek appropriate support and guidance; too 

few students know or are directed to 

alternative methods and programs designed 

for their particular needs; too few staff and 

faculty are sufficiently aware of various 

instructional or support services available 

for developmental students and refer/direct individual students to them.   Strategies are proposed 

in this grant for centralization and coordination of developmental instruction and counseling to 

help alleviate this problem.  

Resources Accessed  by Developmental 
Education and ESL students Fall 2005 

(Partial list of resources available) 
(Check all that 

apply) 
Dev. 

Education ESL 
 # % # % 

Counseling 360 16% 230 13%
ATC computer 
labs 255 11% 255 14%
Open Media Lab 344 15% 331 18%
Lib. Internet Lab 231 10% 164 9%
Tutorial Center 81 4% 65 4%
Library 534 23% 457 25%
Career Center 74 3% 41 2%
Assessment Office 51 2% 17 1%
Transfer Center 113 5% 24 1%
Intl. Stnt Center 34 1% 93 5%
EOPS 89 4% 73 4%
CARE  9 0% 3 0%
OTI 10 0% 13 1%
EDC 22 1% 1 0%
CDEP 1 0% 1 0%
DSS 6 0% 3 0%
STARS 62 3% 44 2%
SLAMS 23 1% 5 0%
Total 2299  1820
EOPS: Extended Opportunity Programs & 
Services; OTI: Occup. Training; EDC: 
 Educational Diagnostic Center; DSS:  
Disabled Student Services; STARS: Student 
Transfer Academic Retention Services; SLAMS: 
Student Leadership Academic Mentoring for 
Success; CARE: Cooperative Agencies 
Resources for Education;  CDEP: Career 
Development Employment Program 
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Poor Access to Information for Advising, Referral, and Student Tracking: Currently, there 

are no reliable resources for identifying potentially high risk students. Faculty and counselors do 

not have thorough and consistent methods for directing these students to appropriate sources for 

help.  Additionally, they do not have clearly designated places to send students who need 

specific remediation.  Students have neither access to, nor help with designing Individual 

Educational Plans (IEP).  Counselors are unable to monitor a student’s academic progress or to 

implement interventions at strategic points in a student’s progress through the system.   

De Anza’s Ethnicity Success Gap:  Fall 2005, the Director of Institutional Research shared data 

with faculty indicating student success rates in English and math by ethnicity.  These figures 

dramatically highlight success gaps between African Americans, Filipinos, Hispanics and other 

ethnic groups.  Contrary to College goals in 2005 Pathways for Student Equity, a gap of 5% to 

38% exists between success rate of these groups and the success rate of other groups such as 

Whites and Asians.  In Math 112 (Beginning Algebra) Asians and Whites passed at a 55% 

and 59% respectively while only 21% of African Americans and 48% of Hispanics passed.  

In EWRT 100B, the developmental gateway for English, the success gap was closer but still 

unacceptable. Asians and Whites passed at 82%, while 77% of African Americans, 73% of 

Hispanics and 79% of Filipinos passed.7  In October 2005, the visiting Accreditation Team 

recommended that De Anza exert every effort to close this ethnicity success gap. 

PROBLEMS OF FISCAL STABILITY 
  

California does not fund multiple class repetitions:  De Anza does not receive CA State 

apportionment when a student repeats a course more than twice. The following chart analyses the 

number of students repeating in just one class (5.5 unit course Preparatory Reading & Writing 

                                                      
7 These figures do not account for the students who began in lower-level developmental classes 
and failed to make it to the EWRT 100B level.   
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Skills).  If only 1 in 10 of the 375 repeaters was taking the class for a 3rd time, $100,000+  in 

revenue went uncollected in the last two years for repeaters in just this one class. In addition, 15 

sections of the 5.5 unit class Preparatory Reading and Writing Skills must be offered each year 

just to allow enrollment of those students repeating course. 

High cost of repetitions from just a single developmental level English course 
EWRT 100B:  
Preparatory 
Reading and 
Writing Skills 
(taken con-
currently with 
EWRT 160-
Guided Practice 
in Reading and 
Writing)   
 

An average of 76% of enrolled students 
(2000-2005 cohorts) successfully passed 
EWRT 100B.   BUT 
 

Persistence:  Cohort tracking indicates 
that only 53% of students beginning at 
EWRT 100B are passing English 1A 
within the next three years. 
Repeaters:  Students can retake EWRT 
160 (which prepares them to pass exit 
test) 3X for credit. 

2000-05 assessment data, 
indicates an avg of 57% of 
students tested place at 100B- 
1 courses below transferable 1A.  
About 2500 students take this 
course each year – the majority 
of whom have declared degree 
and/or transfer as goal. 
In a typical Fall term, 35 100B 

sections enrolling a total of 
almost 1000 students is offered. 

Of the 2500 students who take EWRT 100B annually, an average of 15% (375) repeat 
each year.    375 students = 15 class section of 25 students. 
 
The current budget remains unstable because a 7% drop in enrollment, a drop that probably 

still reflects the remnants of the economic downturn suffered by the Silicon Valley.  Hiring of 

new personnel has been postponed, technical trainers and classes designed to teach faculty how 

to use innovative technology were eliminated and equipment replacements have been delayed.  

PROPOSED SOLUTION TO PROBLEMS:  Strengthen and centralize the coordination of student 

success efforts for developmental students into two large, staffed, and well-equipped Centers - 

with embedded assessment, advising, tutoring, and instructional methods targeting a decrease in 

the equity gap among ethnic groups: Language Arts Success Center (LASC) and the Math 

Resource Center (MRC).  Both Centers will be supported by increased collaboration on success 

of students between Students Services and Instruction and faculty and staff development. 

Title III – June 2006 17 



De Anza College, Cupertino CA    Institutional Narrative 

 
4.  KEY INSTITUTIONAL GOALS 

1) Increase number of students earning degrees & certificates; De Anza 2005: Pathways for 
Student Equity, Achieving 
Goals of Master Plan, 
emphasizes three Title III 
related goals paramount to the 
college mission:  

 2) Improve the success rates of all students across 
demographic groups so that learning outcomes are comparably 
high with no more than a 5% variance between each group;  
3) Build the college's research to examine student learning 
outcomes & retention  

The Goal Setting Process is an integral part of effective shared governance at DeAnza. 
The following College goals respond to documented problems and weaknesses and were 
extracted from DeAnza departmental level planning documents – 

Academic Goal:    
To increase % of 
students success-
fully progressing 
through develop-
mental Math and 
English course 
sequences into 
college programs 
and persisting to 
completion of 
AA/AS degrees, 
vocational degrees 
or transfer status. 

Related College Academic Goal Statements  
1. Redesign curriculum, programs and services to increase efficacy of 

bridging developmental students to college-level  
2. Decrease equity gap in course and program completion. 
3. Establish a Language Arts Success Center, centralizing College 

Readiness, tutoring, embedded counseling, and 
English/Reading/Writing diagnostic assessment  

4. Establish a Math Resource Center, centralizing MPS, tutoring, 
embedded counseling, and diagnostic math assessment testing/re-testing 

5. Increase professional development faculty teaching development level 
6. Train faculty in instructional applications of technology. 
7. Continue to identify causes of poor persistence and research best-

practice approaches for implementing change in classrooms 
8. Develop faculty training in uses of technology, of on-line system for 

input and tracking of student progress. 
Institutional 
Mgmt Goal: To 
increase numbers of 
dev. students using 
support services, 
strengthen and 
restructure service 
and referral systems 
in advising, 
assessment, and 
tutoring 

Related College Institutional Management Goal Statements 
1. Work to decrease equity gap in student success, especially in math. 
2. Strengthen student assessment, tracking systems, and early alert 
3. Implement Individual Ed Plan (IEP) use for developmental students. 
4. Develop increased capacity for diagnostic student assessment, with 

regular retesting for determination of skill mastery. 
5. Student Services and Instruction will work together to create Math 

Resource Center and Language Arts Success Center as hubs for 
embedded student support and improved referral and follow-up systems. 

6. Review service programs, restructuring as appropriate to increase 
effectiveness, improve access, and eliminate unnecessary duplication. 

Fiscal Goal: To 
decrease revenue 
loss: course repeti-
tions & services 
duplication  

Related College Fiscal Goal Statements 
1.  Decrease numbers of students repeating courses (3rd repetition or 

greater = no revenue). 
2. Reduce costly duplication of programs and services 
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5.    Five-Year INSTITUTIONAL OBJECTIVES to Measure Success of Reaching Goals Related Problems & Goals 
Objective 1.  Persistence to Degree Achievement for Students Entering at Developmental Level:   
At least 18% of 2006-11 student cohort, entering at developmental level in Math and/or English, will 
progress to completion of degree requirements, compared 1998-2004 cohort 6-year baseline of 13%.  
Objective 2.  Developmental English/Reading/Language Arts Progression 
• English 200: By September 2011, increase the percentage of students beginning at EWRT 200 

who pass English 1A withn five years to 45%, over a 1998-2004 cohort baseline of 35%.   
• English 100B: To increase the percentage of students beginning at EWRT 100B who pass 

English 1A within three years to 65% over a 1998-2004cohort baseline of 53%. 
Objective 3.  Developmental Math Progression: 
• Math 210 - Pre-Algebra: By September 2011, increase the percentage of students beginning, at 

Math 210 who pass Math 114 within five years to 45% over a 1998-2004 cohort baseline of 
35% and the percentage of students beginning Math 210 who pass Math 114 within three years 
to 25% over a 1998-2004 cohort baseline of 10%.  

• Math 112 - Beginning Algebra: Cohort tracking data for 2006-2011 will indicate that at least 
50% of students successfully passing Math 112, will persist to successfully complete Math 114 
withn three years, compared to a 2000-05 cohort baseline of 40% progression. 

• Math 114 - Intermediate Algebra: By September 2011, increase percentage of students 
beginning at Math 114 who pass course to 75% over a 1998-2004 cohort baseline of 70%. 

Objective 4:  By September 2011, increase by four times over the 2005 baseline of 15% the percent 
of faculty teaching developmental math and English who have integrated use of technology and 
best practices into their courses.  Targets:  07-08: 20%; 08-09: 33%; 09-10: 45%; 10-11: 60% 

Academic Problem #1:   
De Anza College has 
unacceptably poor retention and 
persistence rates among 
students taking pre-
requisite/pre-college level 
(developmental) courses in 
math and English. 
Title III Academic Goal:    
Increase % of students 
progressing through develop-
mental Math and English 
sequences into college 
programs and persisting to 
completion of goal. 
Al1 5 CDP Objectives also 
address Fiscal Problem #3 
and Fiscal Goal. 

See Activity Objectives 
For Related Annual  

Performance Measures 
to monitor progress 

Objective 5.  Student Services for Developmental Students:  By September 2011, increase the 
percentage of developmental students who receive tutoring, counseling, have an Individual 
Education Plan (IEP), and are given diagnostic testing/retesting to assess skills mastery.  
Baselines & Annual Targets follow:  06-07 07-08 08-09 09-10 10-11 

Tutoring  2004 Baseline: 4%  8% 12% 15% 18% 20% 
Counseling  2004 Baseline: 16% 20% 25% 33% 40% 50% 
Individual Ed Plan -IEP  2004 Baseline 5%  7.5% 10% 15% 20% 25% 
Diagnostic Assessment 2004 Baseline: 2% --- 10% 20% 30% 40% 

Institutional Mgmt. Problem 
#2:  Too few developmental 
students are served by a 
fragmented and duplicative 
infrastructure of student support 
programs & uncoordinated 
support services. 
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6. INSTITUTIONALIZING NEW PRACTICES AND IMPROVEMENTS:  

 Impact on Accreditation Recommendations: By implementing Title III strategies, De 

Anza will directly respond to three recommendations for improvement.  The College will 1) 

evaluate student success more directly through use of student outcome measures; 2) strive to 

close performance gap between African Americans, Filipinos, Hispanics and other ethnic groups; 

and 3) provide much needed faculty and staff development, particularly in technology.    

 Title III Leverages Permanent Changes in Programs & Facilities:  The proposed 

Activities will develop and institutionalize the Language Arts Success Center (LASC), which 

will be housed in the renovated Advanced Technology Building, and the Math Resource Center 

(MRC), in a central space in the new Science Building. The locations for these Centers have 

been built or are being renovated with Measure E bond funds, and donations have been secured 

for a portion of the equipment to establish these Centers.  Title III is only being asked to 

assist with a portion of the start-up costs. 

 Commitment to Equipment Maintenance and Upgrade:  In concert with the District 

Technology Center, De Anza will fund post-grant maintenance, equipment and software 

upgrades and license renewals.  These costs will be included in college departmental budgets on 

an annual basis.  De Anza will 1) purchase equipment that can be serviced by present staff; 2) 

purchase hardware that has a lifetime expectancy beyond the years of the grant; 3) purchase 

technology with a warranty of at least a year and site licensed software with built-in upgrades.  

 Compliance with Required Governance and Curriculum Approval Processes:  

Following standard procedures, any new curricula will be submitted to department faculty for 

approval then sent to the De Anza College Curriculum Committee for scrutiny and approval.  
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 Continued Professional Development:  The establishment of a cadre of internal 

expertise in developmental education via the Kellogg Institute, will position the College for 

continued professional development via a train-the-trainers strategy.  On-going training as 

planned in this application includes new strategies, methods, and technologies, and provides for 

effective continuation of those new practices at the conclusion of funding. Faculty training will 

be planned in conjunction with the Office of Organizational and Staff Development which will 

assume the on-going costs for faculty and staff training which will be needed post-grant.   

 Staffing the LASC and MRC Post-grant:  In addition to creation of new LASC and 

MRC Coordinator positions, this proposal designates - on a release/replace model - dedicated 

faculty and staff with well-established working relationships, qualified and ready to assume 

responsibilities, who will help to assure post-grant continuation.  Those closest to responsibility 

for institutionalization are part of team designing and implementing this project. 

 
 SUSTAINABILITY OF MATH AND LANGUAGE ARTS CENTERS 

Cost Analysis for Recurring and Non-recurring Costs Related to Title III Funding 
Recurring Costs to run LASC & MRC 

Post Title III 
Non-recurring Costs 

Five Years of Grant Only 
• Salary/benefits for Center Coordinators 
• Salaries/benefits for Instructional Assistants, 

Faculty and Tutors 
• Upgrades/replacement for equipment 
• Additions, upgrades, and probable eventual 

license fees  
• Supplies budgets  
• On-going training for staff and faculty 
• Technical support and equipment 

maintenance 

• Faculty replacement costs for curricula and 
methods development and pilot-testing 

• Costs for training new DeAnza internal 
expertise at the Kellogg Institute for 
Developmental Educators 

• Initial equipment and software acquisition 
• Initial set-up of Centers procedures, security, 

and scheduling, etc. 
• Initial development of training materials 
• Grant management personnel, supplies and 

travel costs 
 
 Fiscal Commitment to Post-grant Continuation:  Toward validation of De Anza’s 

absolute intention for full institutionalization of operational costs of these centers post-grant, 
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College leaders met (included reps from Budget Planning, Instructional Management, Facilities 

Planning, Faculty and Staff, along with the lead of the Title III planning group) and completed a 

comprehensive analysis of costs related to creation and continuation of these Centers.  The 

‘Sustainability…’ table on the preceding page is a composite of the parameters of the discussion. 

Because the district had a 7% drop in enrollment in Fall 2005 and strict budgetary 

restrictions have been temporarily implemented, DeAnza is forbidden to submit this 

project showing any costs phasing onto the college budget.    Had this prohibition not been in 

place, we would have absolutely submitted a budget phasing the MRC and LASC director 

positions off the grant in years 3, 4, and 5.   DeAnza leaders are confident that funds for 

continuation will be available in 2010-2011 as shown in the following table: 

 
Where Will the Money Come from to Sustain/Institutionalize the MRC and LASC? 

 

1. Cost-effective centralization of services will be a result of this grant.  Included in the 
Activity is a plan to reassess all special services programs and combine, coordinate, and 
restructure or eliminate them as appropriate.  A large portion of the funds freed by this 
restructuring will be directed to continued funding the Title III activities.   

2. Many faculty will retire within the next five years, allowing for restructuring of 
assignments and workloads. Faculty will be reassigned part of their contractual 
assignments to activities in the LASC and MRC.    

3. Additional revenues will result from decreasing the incredibly high number of third time 
course repetitions which are not funded by the State.  As described in the fiscal stability 
problem, it has been conservative calculated that over the past five years, there have 
been between $250,000 and $500,000  in lost revenue allocation reimbursements – 
mostly due to multiple repetitions in developmental level classes. 

4. Finally, if even 50 additional full-time students per year (25 per semester) – 250 over five 
years - are prevented from dropping out by restructured student support services and the 
support of the MRC and LASC established with via Title III it will substantially add to 
college budget.    250 FTE x $3350 = $837,500 in new revenues per year.   
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ACTVITY OBJECTIVES  - LANGUAGE ARTS SUCCESS CENTER (LASC)  
Relationship to Institutional Goals:  LASC Objectives are Annual Performance Measures for 
CDP 5-year Objective 2 and directly respond to CDP Problems & Goals as charted on page 19 
Year 1   LASC Objective 1.1 Students in LART 200/100 pilots in Spring 2007, will 

successfully complete courses and persist to Fall 2007 enrollment in next level classes 
at a rate 10% higher than students enrolled in the traditional parallel series (EWRT 
200/150, READ 201/202 or 100B/160 & READ 100/101). 

Year 2    LASC Objective 2.1:  During 2007-2008 there will be a two times increase in sections 
of LART offered, as an alternative to EWRT 200/100B, over 2005-06 baseline of one 
section LASC Objective 2.2:  Students enrolled in LART 200/100 or other alternative 
delivery pilots in 2007-08, will complete course and persist to next level English and 
Reading classes by next quarter by 15% more than peers enrolled in traditional parallel 
series (EWRT 200/150 & Read 201/202 or 100B/160&READ 100/101).   

Year 3    LASC Objective 3.1:  33% of EWRT and READ developmental cohort students will 
receive diagnostic testing for specific skills deficit identification and retesting to 
determine mastery as compared to the 2006 of zero (0).  
LASC Objective 3.2:  During 2007-08 there will be a three times increase in numbers 
of sections of LART 200/100 offered as an alternative to EWRT 200/READ 150 and 
EWRT 100B/160/READ 100/101 compared to 2005-06 baseline of one section. 

Year 4    LASC Objective 4.1:  50% of EWRT and READ developmental cohort students will 
receive diagnostic testing for specific skills deficit identification and retesting to 
determine mastery as compared to the 2006 of zero (0). 

Year 5    LASC Objective 5 .1:  By Sept.2011, increase % of students beginning at EWRT 200 
who pass English 1A w/n five years to 45%, over 1998-2004 cohort baseline of 35%.   
LASC Objective 5.2:  To increase percentage of students beginning at EWRT 100B 
who pass English 1A w/n three years to 65% over 1998-2004 cohort baseline of 53%. 

Objective 6:  Professional Development and Technologies Training for Faculty teaching 
developmental courses  (Shared Objective with Math Activity):   
By September 2011, increase by four times over the 2005 baseline of 15% the percent of faculty 
teaching developmental English who have integrated use of technology and best practices into 
their courses.  Annual Performance Targets are charted below: 
 
2005 Baseline:  15% 

06-07 
20% 

07-08 
25% 

08-09 
33% 

09-10 
45% 

10-11 
60%  

Objective 7:   This Activity Objective provides Annual Performance Measures for CDP   
                    Objective 5. and is directly related to CDP Problems and Goals as charted on p.19. 
 

Student Services for Developmental Students (Shared Objective with Math Activity):  By 
September 2011, increase the percentage of developmental students who receive tutoring, 
counseling, have an Individual Education Plan (IEP), and are given diagnostic testing/retesting to 
assess skills mastery.  Baselines & Targets below:        

(2004 Baselines) 
Tutoring     Baseline: 4%  
Counseling  Baseline: 16% 
Individual Ed Plan -IEP Baseline 5% 
Diagnostic Assessment Baseline: 2% 

06-07 
8% 
20% 
7.5% 

-- 

07-08 
12% 
25% 
10% 
10% 

08-09 
15% 
33% 
15% 
20% 

09-10 
18% 
40% 
20% 
30% 

10-11 
20% 
50% 
25% 
40%  
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ACTIVITY OBJECTIVES -- MATH RESOURCE CENTER (MRC) 
Relationship to Institutional Goals:  MRC Activity Objectives are also Annual Performance 
Measures for CDP Objective 3 and directly respond Problems & Goals as charted on page 19 
Year 1   MRC Objective 1.1:  Students participating in pilots of Math 210 and 212 Spring 

2007, will successfully complete courses and persist to Fall 2007 enrollment in next 
level by 10% more than peer students enrolled in control group sections (non-pilot 
classes of MATH 210 and 112).   

Year 2    MRC Objective 2.1:  40% of students in Sp 2007 Math 210 pilot classes will pass 
Math 112 within one year, compared to1998-2004 cohort baseline of 35% w/n 3 yrs. 
Math Objective 2.2:  40% of students in pilot sections of Math 112 in Fall 2007, will 
successfully complete Math 114 in Sp 2008, compared to baseline of 40% w/n 3 yrs. 

Year 3    MRC Objective 3.1:  Students in 2008-09 pilots of Math 210, 112 & 114 will 
successfully complete course and persist to enrollment in next level math by 15% 
more than peer students enrolled in non-pilot classes of Math 210, 112 and 114.   
MRC Objective 3.2:  35% of Fall 2008 students in Math 210 pilot sections will 
successfully progress to Math 112 in Spring 2009, compared to 35% within 3 years. 

Year 4    MRC Objective 4.1:  Add/Drop registration data for 2008-2009 will show a 10% 
decrease in withdrawals and misplacements from, and between, Math 210, Math 112 
& Math 114, compared to Fall 2006 add/drop baselines (to be determined in 2007).  
MRC Object. 4.2: Students in Math 210, 112, &/or 114 piloting diagnostic testing-
retesting for mastery of specific skills will be 20% more likely to pass the course and 
enroll the following term in sequential course than 1998-2004 cohort baselines. 

Year 5    MRC Objective 5 .1:  By September 2011, increase the percentage of students 
beginning, at Math 210 who pass Math 114 within five years to 45% over a 1998-
2004 cohort baseline of 35% and the percentage of students beginning Math 210 who 
pass Math 114 within three years to 25% over a 1998-2004 cohort baseline of 10%.  
MRC Objective 5.2:  Cohort tracking data for 2006-2011 will indicate that at least 
50% of students successfully passing Math 112, will persist to successfully complete 
Math 114 within 3 years, compared to a 2000-05 cohort baseline of 40% progression. 
MRC Objective 5.3:  By September 2011, increase percentage of students beginning 
at Math 114 who pass course to 75% over a 1998-2004 cohort baseline of 70%. 

(Objectives 6 and 7 are Shared Objectives with English Activity):  See preceding page. 
Objective 6:  Professional Development and Technologies Training for Faculty teaching 

developmental courses  Objective 7:  Student Services for Developmental Students  
ACTIVITY Responds to College Problems and Accreditation Recommendations in CDP 

Problem #1 De Anza College has unacceptably poor retention and persistence rates among 
students taking pre-requisite/pre-college level (developmental) courses in math and English. 
Problem #2: Too few developmental students are served by a fragmented and duplicative 
infrastructure of student support programs & uncoordinated support services. 
Accreditation Recommendations  
#1. Slow progress in discussion and formulation of student outcomes  
#2. De Anza must do more and better equity work for specific groups of students, specifically 
among Latino, African American and Filipino students 
#4. Unacceptable progress in development of a Technology Plan which includes faculty training 
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ACTIVITY 
LANGUAGE ARTS SUCCESS CENTER & MATH RESOURCE CENTER 

WITH EMBEDDED STUDENT AND ACADEMIC SUPPORT SERVICES 
 

Overview: To increase the success and progression of developmental students with critical skill 

deficiencies in English, writing, reading and math, De Anza will centralize the coordination of 

student success efforts for developmental students into two large, staffed, and well-equipped 

Centers:  Language Arts Success Center (LASC) and the Math Resource Center (MRC).   

Easily accessible assessment, advising and tutoring services will be embedded in both Centers, 

and instructional methods targeting a decrease in the equity gap among ethnic groups will be 

employed.  Both Centers will be supported by increased collaboration for success of students 

between Students Services and Instruction.  Faculty and staff development experiences 

targeting faculty teaching developmental courses will include training in instructional 

technology, restructuring curriculum, learning styles, and student learning outcomes. 

Expected Outcomes/Impacts On De Anza College: 1) Increased course/goal completion rates 

through the improvement of learning assistance; 2) Improved progression/transition of students 

from pre-college to college-level programs; 3) Increased access to and use of integrated student 

support services; 4) Early identification of high-risk students followed by diagnostic assessment 

and interventions; 5) Improvement in advising and course placement; 6) Decreased equity gap 

among students in developmental education; 7) Increased ability to accurately assess progress of 

students/ institution through accurate, on-going classroom assessment and student learning 

outcomes; and,9) Strengthening academic programs/services through faculty development. 
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IMPLEMENTATION PLAN 

 RATIONALE AND IMPLEMENTATION NARRATIVE:   As documented in the CDP, the Title III 

Steering Committee and other key constituencies investigated methods that both DeAnza and 

other colleges and universities facing similar problems are using to increase the success rates of 

high-risk developmental students before finalizing our implementation plan.   At the heart of 

our implementation plan is the creation of the Language Arts Success Center (LASC) and 

the Math Resource Center (MRC) with embedded services and faculty development.  The 

design of these Centers is based upon a blend of successful models and best-practices research, 

and our own experiences at DeAnza College. In several studies of exemplary developmental 

programs, Roueche and his colleagues consistently found that centralization of program efforts 

is related to student success.8  Within the Centers, assessment of a student’s individual skill 

deficiencies, will be linked to provision of multiple options for remediation of deficiencies via a 

variety of instructional modes suited to the individual student’s needs and learning styles.9 

Tutoring will be available on site.  Counselors working in each Center will provide greater 

alliance between instruction and student support services, with coordination of interventions 

specifically designed for developmental students, similar to the embedded counseling in the Title 

III funded developmental education initiative at Los Medanos College - although we did 

investigate many other models as well. 10, 11

                                                      
8 Rouche J. & Roueche S. (1999).  High Stakes, High Performance: Making Remedial Education 
Work.  Washington DC. AACC. 
9 Academic Literacy: Competencies Expected of Students Entering California’s Public Colleges 
and Universities, ICAS, 2000 
10 Other colleges contacted include Chaffey College, CA;  UC Berkeley, San Francisco State 
University, Jacksonville State University, San Jose State University, Delgado CC, LA 
11 http://iwca.syr.edu/IWCA/Startup/Intro.html “Starting a Writing Center”;  
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Development of the LASC and the MRC will involve teams of faculty from English, 

reading, (or math) and counseling working to: design the specific functions, activities, and 

outreach of the two learning assistance centers; identify pilot cohorts of at-risk students to 

participate in new or alternative instructional options; continue researching best practices for 

improving the factors leading to success of developmental high risk students; evaluate current 

developmental offerings; design and institute new instructional options and alternative delivery 

systems; evaluate the current placement tests and institute refined diagnostic instruments in 

English, reading, and  math; design, schedule, and deliver training for faculty in use of best 

practices and use of the learning assistance centers and alternative and supplementary 

instructional delivery; and evaluate and document effectiveness of learning assistance centers in 

terms of student outcomes. The English, reading, math, and counselor teams will be the first 

instructors teaching the pilot cohort classes.  The Office of Research and Planning will track 

student progress and cohort success, to provide valuable evaluation feedback for making needed 

modifications over the five-years of the project.12, 13

The Activity teams will work with De Anza’s Director of Staff and Organizational 

Development to design the faculty and staff training to increase awareness and effective 

utilization of both Centers, facilitate the use of reading, writing, critical thinking and math skills 

across the curriculum and tutorials.  Funding for a Web Designer is requested to create LASC 

and MRC sites accessible to students and faculty that will outline procedures and identify 

and explain options available to both faculty and students using the Centers.  The combined 

                                                      
12 Destandau, N., Ingmire, P., VanDommelen, D., & Wiederholt, K. “Assessment, Performance 
& Retention:Learning Assistance Center Program Report.” San Francisco State Univ..  2000 
13 Boylan, Hunter R.  What Works:  Research-Based Best Practices in Developmental Education.  
Continuous Quality Improvement Network with the National Center for Developmental 
Education Appalachian State University.  Appalachian State University, Boone NC, 2002 
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LASC and MRC Teams will facilitate faculty training and sharing of instructional resources and 

best practices for teaching math. 

LANGUAGE ARTS SUCCESS CENTER  
Timeline, Major Tasks & Persons Responsible for Strategies Development 

Year 1 Year 2 Year 3 Year 4 Year 5 
Strategies to Improve Progression of Developmental English Students 

Activity Director, Faculty 
Develop On-Line Modules in 

English and Reading. 
Develop computer-assisted writing 
strategies and tutoring materials for 
LASC.  Pilot with LART 200/100 
Faculty & Activity Director 

Pilot: Engl 100B 
/160  Faculty 

Pilot EWRT 
200/150 Faculty 

LASC- 
finalize 
design&  
policies 
Activity 
Team 

Pilot 
LART 
200/ 
100  
Fac-
ulty 

LARC Faculty Team develops and pilots new teaching strategies, modules 
and CAI in English & Reading.  Evaluate, modify, institutionalize. 

Curriculum review and revision in English: Faculty  
Expand Tutoring Support Into LASC:   Instructional Associates and Tutors 

Embedding of Vital Support Services into Language Arts Success Center 
WHO:  LASC Activity Director, LASC Counselor, Assessment Director 

Review & Select English Diagnostic 
Assessment for Pilots.  Develop skill 
specific assessment tests to assess 
deficiencies and test for mastery. 

Pilot Diagnostic Assessment for 
Writing & Eng. skills development. 
Eval/modify. Pilot / LART 200/100 
Assessment Dir, Counselor, Faculty  

Refine and 
institutionalize 
new assessment 
procedures 

Individual Ed Plans:  LASC English Counselor phases-in development of IEPs with 
developmental English students in conjunction with Math Counselor in MRC to avoid 
duplication. 

Faculty Development and Instructional Technologies Training 
Director of Professional Development, Faculty, Consultants, Kellogg Institute 

 
The Language Arts Success Center (LASC) Activity will be led by Gregory Anderson who 

will serve as the LASC Director and Activity Director for English/Language Arts strategies. 

Additional staff for the LASC will include a counselor dedicated primarily to the Language Arts 

Division, several instructional associates (‘super tutors’), peer tutors, and a technology resource 

support staff.  The LASC will include an Assessment Area and a Writing Center providing both 

online and face-to-face help for students with writing difficulties in addition to housing the 
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current Computer Writing Lab (designed both for whole class and individual use).14  The LASC 

will provide space for Computer Assisted Instruction (CAI), small group meeting areas, group 

tutoring and various modes of supplemental instruction.15  It will also house the Tutorial and 

Skills Center, a Language Lab, a Speaking and Listening Lab, the Communication Across the 

Curriculum Program (CACP), and the Conversation Partners Program.  After students are 

diagnosed in the LASC Assessment Area, they may be referred to activities in any one or more 

of the LASC labs or programs and/or to modular courses offered through the Readiness Program. 

MATH RESOURCE CENTER ACTIVITY 
Timeline, Major Tasks & Persons Responsible for Strategies Development 

Year 1 Year 2 Year 3 Year 4 Year 5 
Strategies to Improve Progression of Developmental Math Students –  

Activity Director, Faculty 
Develop On-Line Modules  

in Math 
Develop computer-assisted strategies 
and tutoring materials for MRC.  
Pilot with Math 112 & 114 
Faculty & Activity Director 

Pilot: Math 210  
Faculty 

Pilot:Math 114  
Faculty 

MRC- 
finalize 
design&  
Policies 
Activity 
Team 

Pilot 
Math 
210 
Fac-
ulty MRC Faculty Team develops and pilots new teaching strategies, modules 

and CAI for use in MRC.  Evaluate, modify, institutionalize. 
Expand Tutoring Support Into MRC: Instructional Associates and Tutors 

Embedding of Vital Support Services into Math Resource Center 
MRC Activity Director, MRC Counselor, Assessment Director 

Reviewithselect Math Diagnostic 
Assessment for pilots.  Develop skill 
specific assessment tests to assess 
deficiencies and test for mastery. 

Pilot Diagnostic Assessment for 
Math in LRC.  Pilot testing/retesting 
for Skill Mastery with Math 210. 
Assessment Dir, Counselor, Faculty 

Refine and 
institutionalize 
new assessment 
procedures 

Individual Ed Plans: LASC Math Counselor phases-in development of  IEPs with develop-
mental math students in conjunction with English Counselor in LASC to avoid duplication. 
Faculty Development and Instructional Technologies Training  

Director of Professional Development, Faculty 
 
The Math Resource Center (MRC) – Improving access, persistence, retention, and success in 

math for high-risk students will require a plan similar to that outlined above for the LASC.  The 

                                                      
14 Boylan, Bonham, Bliss, & Saxon.(1995). “What We Know About Tutoring; Findings from the 
National Study of Developmental Education.” Research in Developmental Education. 12(3) 1-4. 
15 “Interfacing the Faceless: Maximizing the Advantages of Online Tutoring.”  Writing Lab 
Newsletter 25.2 (2000) 
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MRC, which opened in Fall 2005, needs direction and development.  The MRC Team will 

consist of math faculty, the counselor reassigned to math, the Activity Director and a classified 

MRC supervisor.  The MRC Team will develop the functions and expand the offerings and 

purpose of the MRC in addition to determining the duties of the Math Resource Center 

Coordinator and Staff.  We investigated many math centers and labs,16 but came to realize that 

our own Math Performance Success Program (MPS) designed specifically for under-prepared 

students  has achieved its goals of enabling its under-prepared students to succeed at a much 

higher rate than those students enrolled in regular math classes and is an good model to expand.   

The MRC Team will develop a diagnosis, counseling and advising area specifically for 

students in math, to be located in the large new remodeled space which will house the Math 

Resource Center.   The MRC Activity Director will work with the math department and faculty 

to review and restructure existing math offerings, in order to give students more options for 

taking a class and/or finding the academic assistance needed to pass the course.   Academic 

assistance to be developed will include math modules, workshops – including workshops in 

overcoming math anxiety, linked classes, tutoring and/or other supplementary instruction.17

EMBEDDED SERVICES AND SUPPORT STRATEGIES 

Assessment –The MRC Team, with the help of the Director of Assessment, will evaluate current 

math assessment tests, investigate alternative tests, and select and implement diagnostic testing 

instruments which identify students’ individual areas of weakness.  The Team will then create or 

purchase math modules which teach to specific skill deficiencies.  These modules will be 

                                                      
16 Colleges Contacted: UC Berkeley, San Francisco State, San Jose State, Delgado Comm. 
College, LA,  Richland College, American River CC, CA., Bakersfield College Mesa Center 
17 Boylan, Hunter R.  What Works:  Research-Based Best Practices in Developmental Education.  
Continuous Quality Improvement Network with the National Center for Developmental 
Education Appalachian State University.  Appalachian State University, Boone NC, 2002 
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available for use by the individual student working to improve specific math skills or faculty 

members who may require a class to complete a particular module. As with the Language Arts 

Success Center, students can refer themselves to the Math Resource Center or be referred by a 

faculty member or a counselor.   

Curriculum Review and Revision – Developmental level curriculum in English, reading, 

writing and math will be reviewed for gaps in curriculum and services and revised as needed. 

Developmental education course content will be linked both to college-level requirements and to 

requirements for Basic Education. Faculty and staff will ensure that a logical bridge between 

the exit requirements for one area and the entrance requirements for another exists. In a 

recent Texas study it was shown that developmental programs with a strong consistency between 

exit and entrance standards had higher rates of retention through student goal completion than 

those that did not.18  If a student is unprepared for the next subsequent educational step then 

the college has failed in its mission and purpose. 

Student Support Services As stated in the CDP, Professor John Lovas’ 2004 survey of over 

2,000 developmental education (DE) students revealed that most do not take advantage of the 

many support services available.  Ironically, these are the very students most in need of special 

support to improve their skills so that they can move on to college-level courses.  The fragmen-

tation and lack of coordination of De Anza’s many services poses a barrier for students and 

exacerbates the problem.  The multitude of services available to students are scattered across the 

campus and are generally very autonomous – each operating in its special program fiefdom.  Far 

too few students feel engaged or connected to the college or support services in a meaningful 

                                                      
18  Perin, C. The Organization of Developmental Education:  In or Out of Academic 
Departments? Community College Research Center Brief (14).  April 2002 
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way, a situation which research indicates increases likelihood of drop-out. 19    Through the new 

Centers and their learner-centered environment, students will form connections with faculty, 

study groups, and counselors and will become more engaged in meaningful relationships related 

to and supportive of learning and goal achievement. 

Throughout the five years of this grant, faculty, administration, and staff of student support 

services will work closely with each other.  Each of the support programs will be reviewed and, 

where necessary and possible, revised to better coordinate with other services offered.  As a 

major function of this process, faculty and counselors will meet regularly and work together to 

share knowledge, insights and effective techniques. Whenever possible student services 

programs will be relocated to a centralized location or incorporated in the LASC or MRC.  As 

expert Hunter Boylan has insisted:  

“If developmental programs are not centralized, it is important that some method 
be used to insure that those teaching developmental courses and providing academic 
support services interact with each other on a regular basis.”20   

 
Student Services in the LASC and MRC - Coordination of efforts between the instructional 

faculty and the counselor in the LASC and MRC will be regular and ongoing.  As a pilot to the 

cross-campus coordination of services and increased communication, faculty and counselors will 

work together to strengthen the likelihood of success for students assessed with skill deficiencies.  

Together, faculty and counselors will determine what additional alternative instruction methods 

                                                      
19 Silverman, S. L. and M. E. Casazza (2000) Learning and Development: making connections to 
enhance teaching. Jossey-Bass, San Francisco. 
20 Boylan, Hunter R.  What Works:  Research-Based Best Practices in Developmental Education.  
Appalachian State University, Boone NC, 2002 
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and styles and which specialized program will best serve each student.  Counselors will also help 

each student with an Individualized Education Plan (IEP) to reach his/her goals.21

Developing Communication Processes: Communication must take place on the 

program/departmental level, but more importantly communication must take place across all 

areas of the College in order to close the equity gaps that exist between developmental education 

and transfer-level students and across ethnicities. The faculty and counselors of the Centers will 

devote a portion of their work to designing the communication avenues that must operate 

between instructors, students, counselors and the aids offered in each center.   The Activity 

Directors of the MRC and LASC, must not work in isolation from one another.  Embedded 

counselors in the two Center must coordinate and communicate, so they are not each developing 

an IEP for a single student who happens to have classes connected to both the LASC and MRC.  

The faculty and counselors will pilot new means of working together and mentor other faculty, 

initially in English, reading, and math, so that successful practices will be institutionalized.   

Faculty Development:  Budget cuts and funding problems have seriously curtailed the faculty 

development program at De Anza College. Accreditation recommendations includes 

requirement for faculty development in instructional technology, teaching with technology, 

the development and use of student learning outcomes and closing the equity gap between 

students of color and Asian/Caucasian students.  All these areas are related to this Title III 

project.  With the aid of the Office of Staff Development, faculty development will be a key 

component of institutionalizing the tasks outlined in Activities.   

                                                      
21 Commander, N., et al A Learning Assistance Model for Expanding Academic Support. Journal 
of Dev Ed, 20(2) 8-16. 
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The standing Faculty Development Committee will be responsible for working with 

Activity Directors throughout the five-year grant to develop training. Experts in a variety of 

fields will be brought to the College to provide workshops, facilitate change, and/or increase the 

skills and awareness of faculty and student services staff.  Faculty in each discipline will sponsor 

workshops to share their expertise and their findings about best practices and “what works.”   

The faculty development activity of this grant will also be used to develop a mentoring 

program for faculty. The initial “pilot cohort” of instructors will mentor new instructors in the 

Activity’s programs and will provide training for the rest of the full-time faculty in their 

disciplines and for the continually changing groups of part-time faculty.22,  23

Following the award-winning Developmental Education initiatives at Los Medanos 

College (begun with Title III project training faculty at NCDES), a team four will be sent to the 

Kellogg Institute at the National Center for Developmental Education (NCDES) at 

Appalachian State University in the first year of grant, for advanced training and certification as 

developmental educators; two-person faculty teams will also be sent in year two.  The Kellogg 

Institute program consists of two components: 1) an intensive, 4-week summer residency and 2) 

a supervised practicum following the residency and carrier out at the participant’s home campus. 

The training program at the Kellogg Institute has four tracks, each covering a critical area of 

vital significance:  Assessment and Placement focuses on the use of tests for assessment and 

placement of developmental students, the design and implementation of assessment systems, and 

the use of computer-adaptive testing.  Designing Learning Environments focus on approaches to 

teach, current research in developmental instruction, and classroom assessment.  Leadership and 

                                                      
22 Boylan, H.  What Works:Research-Based Best Practices in Developmental Education.  2002. 
23Lemire (98). 3 Learning Styles Models: Research & Recommendations for DevEd Learning 
Asst Review, 3(2), 26-40 
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Academic Support Services covers instructional support for developmental education such as 

supplemental instruction and multiple tutoring strategies.  Outcomes Assessment and Program 

Evaluation focuses on a general model for evaluation, selection of evaluation criteria, and 

relevant research findings on program evaluation.  We are going to create our own team of 

college experts in the field of developmental education – with abilities to restructure programs 

and services to help DeAnza students reach their goals. 
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Combined Implementation Details and Timelines for Language Arts & Math Centers 
Personnel Tasks & Results Timeline Relationship to Objs 

Project Start-Up 

President, Vice-President and 
Project Director 

Award Announced.  Celebrations!   All College staff 
receive general overview.  Appointment of Title III 
Steering Committee by President. 

9/2006 

Vice-Presidents, Deans, Dept 
Chairs, Human Resources 

Hiring/Reassigning Personnel.  Standard selection and 
hiring practices 

Fall 2006 

Project Director Establish Title III Office  10/2006 

 
Good Communication 

Strong Staffing 
Timely Project Start-up 

 
 

On-going for All Five Years – Only Listed in These Tables Once 
 
Compliance by all Project Staff with Foothill-DeAnza and federal guidelines for purchasing, travel, contracts and consultants. 

Continual Monitoring, Strong Activity Management and Effective Communications (See Project Management Plan)  

Continual Evaluation, stressing formative feedback for improvement and assessment of impact of training and new practices on
 increased progression through math and English sequences which are barriers to thousands of students.  (See Evaluation Plan) 
 
Year One LASC Team: LASC 
Dir, TIII Coor, English-Lang.Arts 
Faculty, Student Support & 
Assessment staff Counselors 

Develop LASC procedures, schedules, staffing and 
coordination of multiple assistance options. Move 
Writing Center to LASC location. 

10/06 – 
4/07  

Basis for all LASC 
Objectives  

 

MRC Team: MRC Director, TIII 
Coor, Math Faculty, Student 
Support Staff, Assessment staff 
and Counselors 

Design MRC procedures and coordination courses and 
math assistance strategies, including group work, CAI, 
diagnostic retesting, tutoring. 

10/06- 
4/07 

Basis for all MRC 
Objectives 

LASC Activity Team, Faculty Review and revise LART 200/100 for entrance/exit 
requirements, faculty interaction, curriculum overview, 
outcomes, counseling and assessment, use of 
instructional assistants and LASC options. 

10/06 
7/07 

LASC Objective 1.1 
LASC Objective 2.1 
Objectives #6 and #7 

English & Language Arts Faculty Pilot new capacities and assistance for LART 200/100 
(developmental level combined reading/writing class).  

Spring Qtr 
2007 

LASC Objective 1.1 
 

MRC Activity Team, Faculty Review and revise Math 210 for entrance/exit 
requirements, faculty interaction, curriculum overview, 

10/06 – 
7/07 

MRC Objective 1.1 
MRC Objective 2.1 
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outcomes, counseling and assessment, use of 
instructional assistants and LASC options. 

Objectives #6 and #7 

Math Faculty Pilot new capacities and assistance for Math 210  Spring 07 MRC Objective 1.1, 2.1 
LASC and MRC Activity Teams 
in tandem and separately, Office 
of  Organizational Development 

Investigate best practices for teaching of developmental 
education.  Develop selection process for faculty going 
to Kellogg Institute & Send Team to Kellogg. 

11/06 – 
6/07 

Combined Objective #6 

Embedded Counselors, 
Counseling Staff, faculty  

Working together to avoid duplication of efforts, phase 
in the use of IEP with developmental Math and 
English/LA students. 

Ongoing 
beginning 
in year 1 

Combined Objective 7 
Supports and strengthens 

all objectives 
“Ongoing beginning in Year 1” (or year 2, 3 etc.) means that this task line will 

continue from that point forward through each of the five years, but is listed only once 
Year Two LASC Activity Team, 
Faculty Instructional Assistants 

Develop CAI/tutoring/instruction assistance program 
for developmental English/ Language Arts beginning 
with tutorials for LART 200/100. Pilot Spring Qtr 08 

10/07 – 
9/08 
 

LASC Objective 2.2, 3.2 
Combined Objective 7 
 

MRC Activity Team, Faculty 
Instructional Assistants 

Develop CAI/tutoring/instruction assistance program 
for developmental Math beginning with tutorials for 
Math 210. Pilot Spring Quarter 08. 

10/07 – 
9/08 
 

MRC Objective 2.1 
MRC Objective 2.2 
Combined Objective 7 

Math Faculty, MRC Director 
English/LA Faculty, LASC Dir 

Develop Computer assisted learning strategies and 
tutoring materials for Math 112 and 114 for MRC. 

4/08 
9/08 

MRC Objective 2.1, 2.2, 
3.1, 3.2 

Embedded Counselors, faculty, 
Assessment Office 

Continue/Refine Diagnostic Testing, implement 
mastery testing portion of assessment. (LASC/MRC) 

Pilot Fall 
2007 

LASC Obj 3.1; MRC pro-
gression objs; Obj 7 

LASC and MRC Activity Teams 
in tandem and separately, Office 
of  Organizational Development 

Implement long-term faculty development program 
focusing on technology in the classroom and teaching to 
diverse learners.  Develop calendar of events and 
workshops  Arrange for experts and offer training 

On-going 
beginning 
in Year 2 

Combined Objective #6 
Strengthens all Objectives 

Activity Teams, College-wide 
participation, student services 

Review all student service programs evaluate for 
effectiveness/ use, revise, combine and reassess as 
needed.  Use campus forums to disseminate info 

On-going 
beginning 
in year 2 

Combined obj s 6 and 7 
Also all LASC and MRC 

progression objs  
Year Three English/LA Faculty, 
LASC Dir; Instructional Assts 

Pilot CAI, Tutoring for LART 200/100 Fall Qtr 
2008 

LASC Objective 2.1, 2.2, 
3.1, 3.2 

Math Faculty, MRC Director 
Instructional Assistants 

Pilot CAI, Tutoring for Math 112, 114 Fall Qtr 
2008 

MRC Objective 2.1, 2.2, 
3.1, 3.2 

Activity Teams, Faculty Further Develop & Pilot 2-3 new alternative teaching Ongoing Combined Objective 7 
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Instructional Assistants strategies, modules, CAI in English, reading and math 
per year 

beginning 
in year 3 

Also all LASC and MRC 
progression Objs. 

Embedded Counselors, faculty, 
Assessment Office 

Pilot Diagnostic Testing implement mastery testing 
portion of assessment. (LASC/MRC) Beginning with 
Math 210 and all EWRT/READ developmental Cohorts 

Pilot  
Fall 2008 

LASC Objective 3.1 
MRC progression Objs. 
Combined Objective 7 

Year Four English/LA Faculty, 
LASC Dir 

Develop and Pilot English 100B/160, combined 
developmental reading and writing 

Spring 
2010 Pilot LASC Objective 2.1, 2.2 

Math Faculty, MRC Director 
English/LA Faculty, LASC Dir 

Develop On-Line Modules in English, reading and math 
Modify teaching strategies, and CAI as needed. 

Ongoing 
beginning 
Year 4 

MRC/LASC progression 
& retention objectives 
Combined Objective 7 

Embedded Counselors, faculty, 
Assessment Office 

Pilot Diagnostic Testing implement mastery testing 
portion of assessment. (LASC/MRC) developmental 
Math and LART 200/100 

Pilot Fall 
2009 

MRC Obj. 4.1, 4.2 
LASC Objective 4.1 
Combined Objective 7 

Year Five English/LA Faculty, 
LASC Dir 

Develop and Pilot EWRT 200/150, combined 
developmental reading and writing 

Spring 
2011 

LASC Objective5.1, 5.2 

Math Faculty, MRC Dir Develop and Pilot Math 114 Sp 2011 MRC Objs 5.1, 5.2, 5.3 
Embedded Counselors, faculty, 
Assessment Office 

Refine and institutionalize new assessment procedures 2/11- 
8/11 

MRC/LASC progression 
& retention objectives 
Combined Objective 7 

Final Evaluation, Internal and Independent Assessments , 
Final Reports to Department of Education and to DeAnza College 

See Project Management and Evaluation Plans 
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KEY PERSONNEL 
 

TITLE III COORDINATOR (50% Time) 
Job 

Description 
Position has full authority for Title III with direct access to President and Cabinet. 

Provides leadership to/directs all aspects of 5-Yr Strengthening Institutions grant. 

 
 
Duties:   

Communicate informed understanding of Title III objectives to all constituencies;  

Coordinate activities for maximum effectiveness and utilization of resources 

including personnel;  Authorize all expenditures, maintain control over budget, 

establish procedure for timely processing/approval of expenditures; remain 

informed re: Title III/ ED policies and terms; ensure adherence to district, state and 

federal requirements; Create Project Manual;  Supervise Activity Personnel; 

Prepare and submit required reports; Maintain records as required; 

Facilitate implementation of effective evaluation process;  

Work w/ administration &faculty to institutionalize new practices & improvements 

Qualifications of Carolyn Keen – Title III Coordinator 

Related 
Experience 

Stanford University, CA 1984 – 2000:  Lecturer- Writing & Critical Thinking 
De Anza Community College, Cupertino, CA:   
Coordinator/Writer -  Title III Application Team 2004-06; 1996 -99:  Honors 
Program Coordinator; English Dept Chair,1976-95 (Wrote Curriculum, Hired, 
Scheduled Faculty); Managed Dept. Budget, Program Reviews, Accreditation, 
Grants/Special projects. Instructor: All levels English including developmental 
Stanford University, CA:  B.A. English Literature; M.A., English Literature;  
A.B.D., American Literature;  Claremont Graduate School, Pomona,CA: Graduate 
courses in Education; CA Secondary Credential 

Formal 
Education 

Educational professional with 20+ yrs. experience in teaching, managing 
programs, evaluating students/faculty, and counseling; Strong mgmt skills from 
development through execution, including stream-lining processes, identifying & 
executing solutions; Learning Communities; Developmental Task Force; 
Readiness Program 

Other 

 
Administrative Assistant  (50%)  Works under supervision of Title III Coordinator. 

Assists w/ Project Manual; compiles reports; maintains records; processes purchase 

requests; communications hub; arranges mtgs; prepares/distributes materials  Duties 

Required 
Exper.  

AA pref., 3 yrs exp. in higher ed; office computers skills; word processing, data-
bases, spreadsheets; purchasing/payroll, strong written/ oral communication skills 

 
.    
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ACTIVITY DIRECTORS (.5 FTE EACH)                             2 New Permanent Positions  
These individuals are also LASC & MRC Directors 

Job 
Description 
LASC/ 
MRC 
Directors 
Positions 
report to 
Title III 
Coordinator 
and work 
closely with 
Dept Chairs 
and each 
other: 
 

• Establish and direct teams of faculty and counselors (English, reading, & 
Math) to develop and implement Language Arts Success Center and Math 
Resource Center  

• Establish policies, procedures, schedules, & staffing for effective MRC & 
LASC operations 

• Develop informational materials on Centers for students, faculty and college 
community 

• Supervise staff, faculty, IA’s, and tutors to optimize the operation of Centers 
• Seek to create an atmosphere where students and faculty are eager to 

participate in a collaborative learning environment 
• Work with Counselors and faculty to develop and implement student 

assessment, IEPs, early alert, and referral and follow-up systems for 
developmental level students. 

• Work with faculty to develop curriculum interventions, CAI, small group 
instruction, workshops and tutoring  

Develop procedures to make students and faculty aware of the Centers  
 
 
Job 
Description 
 
Title III 
Activity 
Directors 

• Assume responsibility for timely completion of all development and pilot-test 
phases and project objectives as detailed in project implementation plan;  

• Working with Project Coordinator, manage and disseminate funds for faculty 
pilots and projects to increase retention and success for under-prepared students 
in basic skills classes;  

• Manage budget allocated for Activity, ensuring that established project fiscal 
policies are followed and providing monthly budget summaries to Title III 
Coordinator 

• Establish ongoing evaluation methods that give feedback about the success of 
academic and student support initiatives and make modification as needed. 

• Work with IR to establish student tracking for monitoring student use of Centers  
• With the Title III Coordinator identify faculty and staff to participate in Kellogg 

Institute training and special projects 
• Establish and direct teams of faculty and counselors (English, reading, & Math) 

to develop and implement proposed activities; 
• Serve as liaison between Activity and college staff;  
• Assume responsibility for timely completion of all development and pilot-test 

phases and project objectives as detailed in project implementation plan;  
• Manage and disseminate funds for faculty pilots and projects to increase 

retention and success for under-prepared students in basic skills classes;  
• Manage budget allocated for Activity, ensuring that established project fiscal 

policies are followed and providing monthly budget summaries to Title III 
Coordinator;  

• Work closely with Title III Coordinator to facilitate smooth operation of the 
project in full compliance with federal guidelines; work with staff, faculty, IA’s, 
and tutors to develop procedures to optimize the operation of Center; . 
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Activity/LASC Director (.5 FTE) A teaching replacement will be hired for Gregory Anderson 

who currently serves as the Director for the College Readiness Program.  The LASC Director is 

a new fulltime position to be phased onto institutional budget for continuation at grant’s end.   

Qualifications - Activity/LASC Director                                            Gregory Anderson  
Academic 
Education 
and 
Credentials 

Doctorate of Education, USC (expected 8-2006);  M.A., School for 
International Training; Diploma in Teaching, Language Proficiency, and 
Cultural Adaptation, US Peace Corps, Lesotho, Africa, 1989;  
B.S., Speech Communication and English, U of Wisconsin, 1988.  

Related 
Professional 
Experiences 

Current Director De Anza’s College Readiness Program; Senior Lecturer, 
American Lang. Institute, USC; Program Coordinator, International Teaching 
Assistants, USC-ALI; Coordinator Assessment & Testing, USC-ALI; Program 
Coordinator, School of  Policy Studies, Sanda, Japan; High School & Primary 
School Teacher, US Peace Corps, Lesotho, South Africa. 

 
Activity/MRC Director (.5 FTE) -- New position to be transitioned into college funds 

beginning in year three. 

Qualifications - Activity/MRC Director                                                       
Title III 
Duties 

Title III duties and duties as MRC Director are described in full above 

Minimum 
Qualifications 

Bachelor’s degree in Math, Science or Engineering; teaching credential or 
teaching experience, including lesson and portfolio development/planning; 
three years experience in a Community College setting; 
experience in provision of student academic support such as tutoring; 
excellent oral, written, & interpersonal communication skills. 

 
Activity Teams:  The following faculty will be released from classes as necessary to serve as the 

Activity teams for the LASC and MRC.  All members of the team have appropriate education, 

respect of peers and background to serve on this important team. 

English Lead  Judith A Hubbard Reading Lead Ulysses Pichon 
English Julie Sartwell Reading Kristin Skager 
English Marilyn Patton Reading William Turner 

Math Lead Barbara Fink Counseling Lead Veronica Avila 
Math Richard Lopez Counseling Herminio Hernando 
Math Vladimir Logvinenko   

 

Faculty Release   Funds are requested for curriculum review and revision, faculty projects, 

training, development activities and other projects related to this Title III proposal. 
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Instructional Assistants – Hourly instructional assistance will be needed for in-depth tutoring, 

and learning assistance in the LASC and MRC. Minimum of an A.A is preferred; however 

advanced DeAnza math students will be hired to assist developmental level students. 
 

OTHER STAFF/FACULTY  
 

Marcos Cicerone, Director of Staff and Organizational Development -- will serve as 
consultant and as lead designer, with Title III teams, to develop and schedule faculty 
training/workshops and presentations – Paid in full by De Anza College 
Academic Ed 
Credentials 

B. A., Spanish/English, NYU; M.A., Maestría, Lengua Española y Literatura 
Hispanoamericana Univ. Nacional Autonoma de Mexico, Mexico City 

Related Prof 
Experiences 

1989-Present, De Anza Director of Staff & Organizational Development; 
1987-1989, De Anza Chair Foreign Languages; 1971-76, Teaching Fellow, 
Dept of Spanish & Portuguese, Stanford University. 

Related Prof 
Activities 

Invited presenter on Learning Communities at ACCA, League for Innovation 
(Dallas);  WA Center for the Improvement of Undergraduate Education  

 
Bert Manriquez, Director of Assessment – Work with LASC and MRC Directors and staff 
regarding assessment instruments. – paid in full by De Anza College 
Academic Ed  Ph.D., Stanford University School of Education, Evaluations, 1978 
Related Prof 
Experiences 

1985-Present:  Director Assessment Center; 1978-85: De Anza, Director of 
Tutorial/Skills Center; 1969-73: Secondary History Teacher; 1975-1978: 
Research Assistant, Stanford University, Research and Development Center 

 

Kevin Metcalf, Web Designer assist faculty in design of web sites for the LASC and MRC. 
Academic Ed  B.A., Computer Science, Point Loma Nazarene University, 1999. 
Related Prof. 
Experience. 

2001-Present,Web Programmer, DeAnza; 2000-01, Lighthouse Bus.Partners, 
Cupertino, CA; 1997-2000, Lighthouse Marketing Group, Software Dvelopr. 

PROJECT MANAGEMENT PLAN 

Reporting Structure and Authority:  Title III activities will be managed by a structured 

process of on-going involvement by top-level administrators at De Anza College, with day-to-

day supervision by a Title III Coordinator reporting directly to College President.   The project 

coordinator will have direct access to the president and other administrators as needed.  The 

President’s Cabinet has selected Carolyn Keen, a highly experienced faculty member who led the 

team developing and writing this application, to manage the project with support and assistance 
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of Activity Directors (report to Ms. Keen), numerous faculty (see Key Personnel) and with direct 

input from administrators, the Title III Steering Committee, and District financial officers.  

Ms. Keen will have authority over the Activity Director and project staff for the percent of their 

workload assigned to the grant.  See Key Personnel for Job Descriptions and Resume Briefs. 

DeAnza Title III Project Structure 

De Anza President
Title III Steering Comm. 

College Administrators 

District Accounting

OIRP Evaluator 

Administrative Assistant. 

Director 
of 

Assessment 

Institutional 
Research  
Officer

Director of 
Staff 

Development

Web 
Designer 

LASC Team 
English & Reading Faculty 

Counselor 

IAs 
Tutors

MRC Team 
Math Faculty 

Counselor 

Title III 
Coordinator 

Activity Director: 
Language Arts 
Success Center 

(LASC)

Activity Director:  
Math Resource 
Center  (MRC) 

IAs 
Tutors 

 
 

Methods to Monitor and Manage Project 

The President will appoint a Title III Steering Committee 

reporting to him. This oversight committee will meet quarterly 

with project staff to:  serve as a resource for Project Coordinator; 

review quarterly reports; recommend ways to improve project and 

make it more cost-effective; assure project goals and activities 

Steering Committee 

• 3 faculty members 
• 2 student service reps  
• 2 staff members 
• Business Office rep  
• 2 students  

Coordinator and Activity 
Director serving ex-officio.  
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continue to be consistent with institutional mission and goals; and support institutionalization of 

new practices and improvements.  Minutes of the meetings will be posted on Title III website.   

The Title III Coordinator will develop a Project Policies and Procedures Manual, to be 

updated as needed, as a guide for effective management.  A printed copy of this manual will be 

given to the Activity Directors, and all other project personnel and Steering Committee will have 

access to an electronic version of the complete manual and all forms online.  

Communication Methods and Management Procedures 

Title III 
Participation 
in meetings 
& Standing 
Committees 

1. Attendance and participation in weekly meetings of the Administrative 

Cabinet by Title III Coordinator.  Attendance/participation in other college 

governance committees as appropriate for Activity Directors and project staff. 

2. The Title III Staff will meet twice a month or more as needed during the start-

up quarter of project, once a month for first year, quarterly, thereafter. 

Minutes of meetings will be kept by secretary and posted on website. 

 
Reporting 

& 
Communi-

cations 
 

3. Interim, Annual & Final Reports will be submitted to College and ED. 

4. Quarterly summary reports will be prepared for President, Vice-Presidents, 

Deans, Steering Committee, Faculty Senate and Student Body (DASB).  

5. An annual update will be made to the Board of Trustees 

6. A website will be developed for posting of minutes, sponsored events 

(workshops, faculty development opportunities, etc.) and project outcomes 

7. Formative Evaluation Updates and Outcomes Reporting:  reports generated by 

the on-going evaluation process (see Evaluation Plan) will be included in all 

reports and posted on the website.   

Project 
Records 

8. Records to be kept will include fiscal records, an equipment inventory, time 

and effort forms for payroll documentation, and monthly progress reports.   

Personnel 
Evaluation 

9. Title III personnel will be evaluated according to standard institutional 

evaluation policies. 
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PROJECT EVALUATION PLAN 

Evaluation Design:  (1) Evaluation will be a 

continual process, NOT a set of ancillary tasks  

amended to the grant project once or twice a 

year; (2) Involvement of a research and eval-

uation professional during grant development 

What Do We Mean by our Statement that 
‘Evaluation will be a Continual Process’? 

At every meeting of the Title III staff, Activity 
Subcommittees, and Steering Committee, the 

topic of project assessment and outcomes 
tracking will be part of the agenda.  

Discussions of measurement tools and data 
collection methods will be integral to every 

pilot-test and new practice being implemented, 
with on-going adjustments of plans as needed. 

to assure reliability and validity of baseline data provided;  (3) A third- party evaluation will be 

conducted by the District’s independent Office of Institutional Research & Planning, OIRP;  

(4) Adherence to scientifically valid education evaluation methods including use of multiple 

measures such as questionnaires, surveys, interviews and focus groups, control and comparison 

groups, and pre-post testing; (5) Staff with responsibility for institutionalization of activities 

post-grant will be involved in evaluation processes; and (6) Regular integration of Title III 

formative and annual summative assessment data into DeAnza institutional planning processes. 

Responsibility for Evaluation:  Coordinator Keen and DeAnza Institutional Researcher (IR) Dr. 

LaManque, (worked with Title III team on application), will share overall responsibility for 

Evaluation.  The Activity Director and Math and English Team leaders will be responsible for 

working IR to set up data collection; faculty will be responsible for administering measurement 

tools (surveys, , pre/post tests, etc.).  Ms. Keen and Dr. LaManque will conduct focus groups. 

Andrew LaManque, Ph.D. -  Internal Evaluation Lead 
Academic 
Education and 
Credentials 

B.S.,-Management Science (Finance), SUNY at Geneseo,  1986 
M.A., - Economics, 1989, SUNY at Albany 
M.S. - Educational Administration, SUNY at Albany, 1991 
Ph.D., - Education Policy, Politics and Law, SUNY at Albany, 1993 

Related 
Professional 
Experiences 

2002: Present, Research and Planning Officer, De Anza College; 
2001: Coor. Business & Finance Policy Rsch, Office of President, Univ. of 
CA; 1996-2001: Sr. Research Analyst, Univ of MD; 1993-96:  Exec. Asst 
to VP Instruction, Mohawk Valley Comm. College, Utica, NY. 
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The Title III Steering Committee will also serve as a Monitoring Committee, reviewing on an 

ongoing basis assessment of the project’s progress toward achieving the objectives and making 

recommendations for needed modifications to strategies.   

External Evaluation:  The Foothill DeAnza Community College District has an excellent 

independent Office of Institutional Research and Planning (OIRP) which supports the institutions 

in the district, with highly trained and credentialed staff.  OIRP has established a solid reputation 

for conducting quality third-party evaluations on private and public special projects throughout 

the region.  OIRP is a cost-effective (no additional cost to grant) vehicle for a quality external 

assessment and independent interpretation and analysis of data.   Unlike typical external 

evaluators, OIRP can be involved on a quarterly basis with formative assessments, rather than 

once a year.  Composite evaluation reports will be written each year with distribution to 

President, the President’s Council, the Deans’ Council, the Faculty Academic Senate, and Title 

III Steering Committee (which has student representation).  Evaluation will also be posted on the 

project website, and sent to ED with Annual Reports.  Feedback and information in the 

evaluation reports will be looped back into planning processes. 

Measurement of Attainment of CDP and Activity Objectives.   

For most pilot strategies, a student cohort of participants will be tracked for success and 

progression outcomes.  The Institutional Researcher and the Activity Directors will set up 

tracking mechanisms for each student cohort.  Student course completion, persistence data 

relative to the individual educational goals of students (attainment of AA/AS degree or 

Technological or Vocational Certificate), grades, and eventually, transfer data will be gathered in 

formative stages throughout the project.    Two sets of data files will be maintained and reported: 

longitudinal data, the basis for trend studies or time-series studies for ascertainable changes in 
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student cohorts as a result of pilot interventions.  Cross-sectional data typically reflect day-to-day 

operations (increased use of Centers, Tutoring, Counseling, over time) and will be useful as 

historical records for each reporting period. 

Data Sources and Data Elements 
MIS Support:  DeAnza IR, as well as District OIRP, works with a sophisticated MIS attached 

to the State system.  All CA community colleges submit 14 data files to Chancellor’s Office 

within 30 days following last day of instruction each term.  Four files comprised of computed 

variables (e.g., academic level, term & GPA) are created from combinations of static data 

files.  Additionally, two files (program awards and financial aid) are submitted annually.  In 

total, 166 data elements, or computed variables, are reported. There are three major 

categories of information (Student Data, Faculty and Staff Data, Course Data).  Each 

database includes at least one “key” variable that enables linkages to other databases.  Via this 

method, one-to-one, one-to-many, and many-to-many database relationships can be created.   

Objectives(**) Data  Elements Related to CDP and Activity Objectives 
Course Success and 
progression  
CDP Obj. 1, 2, 3  
LASC/MRC 1-5 

Info on course success will come from IR tracking files derived at the 
end of the term from the SIS (grades).  Student progression through 
math and English sequences will be tracked (courses) tracking of 
student cohorts term-to-term & across multiple terms. 
LASC & MRC Directors will have students log in with student ID to 
database for tracking.  Data analysis linkages can be made to assess 
impact of frequency of use of Centers, Tutoring, and Diagnostic 
Assessment on grades and progression of students and cohorts.   

Monitor Student Use 
of Services 
CDP Objective 5 
Activity Objective 7 
Equity: Demo-
graphic Sorting of 
ALL Outcomes  

Demographic information on students will be derived primarily from 
student responses to questions on application. (Ethnicity, income, fin 
aid status, age, gender, zip code, family status, working status)  
Information on students eligible for a De Anza degree is extracted from 
SIS each summer for the proceeding year.  Cohorts of students 
participating in pilots (course lists) and using services can be tracked. 

Achievement of 
Degrees 
CDP Objective 1 
IEPs/Progression 
toward stated goals) 
CDP Objective 5 
Activity Objective 7 

Initial info on student goals is derived from DeAnza application – data 
entered into MIS.  In future this info will be augmented with data from 
information system in development to longitudinally track progression 
on IEPs Individual Ed Plans each quarter (similar to a degree audit). 
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Multiple measures will be used to gather student and faculty evaluation 
feedback, including standard questionnaires, surveys, individual and 
group interviews, and focus groups.  Information on student 
satisfaction will be derived from Classroom Assessment Techniques 
(CATs) conducted by individual faculty members, as well as surveys 
of the general student population using random samples. 

Evaluations by 
Students (all Objs) 
& Faculty 
Satisfaction with 
Training & New 
Practices CDP Obj 
4; Act Objective 6 
 
 

BUDGET DETAILS 

Per Instructions at the Application Development Workshops Given by 
Title III Program Staff, the Project Management Budget is Integrated with the Activity Budget 

 
1. PERSONNEL  

2.  FRINGE BENEFITS  (% of Salary on which Benefits are Calculated) 
Position      ‘06-‘07 ‘07-‘08 ‘08-‘09 ‘09-‘10 ‘10-‘11 
Title III Coordinator (44%) 13,168 14,242 15,402 16,658 18,051
Activity Director (33%) 14,967 16,186 17,506 18,932 20,475
Title III Adm. Asst. (44%) 9,385 10,150 10,977 11,872 12,839
Faculty release (English) (14%) 3,684 5,956 6,134 6,139 3,250
MRC Supervisor (33%)  12,701 13,736 14,856 16,067 17,376
Faculty Release (Math) (30%)  4,664 4,804 4,948 5,0997 5,250
Faculty Rls(Counseling) (30%)   3,110 3,203 3,299 3,338 2,500
Instructional Associates (44%)      17,494 18,062 18,604 19,162 19,737
Total Fringe Benefits 79,173 86339 91,726 97,505 100,442

3. TRAVEL 
Year 1: $26,000     
      Title III Coordinator & Activity Director to WA D.C. for national meeting.  $600 air,  
lodging & perdiem $250/day x four days, ground transportation $75, airport parking $30 
(Total: 2 @$1705 =$3,410) 
      The Kellogg Institute at Appalachian State University, NC trains and certifies 

Personnel Costs    ‘06-‘07 ‘07-‘08 ‘08-‘09 ‘09-‘10 ‘10-‘11 
Title III Coordinator 30,134 32,590 35,246 35,118 41,225
Activity/LASC Director    45,769 49,499 53,634 57,897 62,615
Title III Adm. Asst.  21,476 23,226 25,119 27,166 29,380
Faculty release (English)    26,500    42,848     44,133    45,457   23,384
Activity/MRC Director    38,841 42,007 45,431 49,133 53,138
Faculty Release (Math)     15,600    16,068     16,550    17,046   17,558
Faculty release  (Counseling)    10,400    10,712     11,033    11,364   11,705
Instructional Associates     40,032    41,332     42,572    43,849   45,164
Total Personnel 228,762 258,282 273,617 290,030 284,169 
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developmental educators. We will send a team of four the first year: LASC and MRC 
Directors, 1 English & 1 Math faculty.  Costs:  $3,222/person:  $2,572 in fees (includes the 
Institute fee, Residence Hall room for 4 weeks, and partial meal plan and shuttle service to 
and from Charlotte Airport) $600 airfare, $50 mileage and parking.  Kellogg Costs Year 1:  
$12,890 

   California State Developmental Education Conference:  San Diego, CA.  Registration 
fee, airfare, lodging & per diem, ground transportation= $950/person x 4 = $3,800 

   Conference on Asian American Refugee Students in San Francisco Bay area.  Mileage 
and registration fees for 6 staff and faculty.  6@ $350 = $2,100 

   Model Program Visitations:  Mileage, Perdiem and/or Airfare to fund visitation of 
Writing Labs, Math Labs, Centralized Learning Centers, Student Success Centers in 
California and the Southwest by Title III personnel.  $3,800 to be split: 1/3 MRC, 1/3 LARC, 
1/3 student services support personnel
Year 2: $13,200           

  Title III Coord. to WA D.C. $600 air, lodging and per diem $250/day x four days, 
ground transportation $76, airport parking $30=($1,706) 

  League of Innovation in Community Colleges: Technology in the Classroom Mega 
Conference.  Los Angeles area.  Team of six from LARC and MRC.  Registration, airfare, 
lodging & per diem, ground transportation, airport parking $1100 X 3 = $3,300

  NADE 2007 Developmental Education: Piecing it Together (study labs, tutoring, team 
teaching, computer-based study programs etc)Air, lodging, registration=$875 X 2 =$1,750 

  Kellogg Institute 2 @ $3,222/person = $6,444 (see year 1 details) 
Year 3: $9,400 
Year 4: $8,600  
Year 5: $3,800 

Travel Plan for Years 3-5 will be determined by Activity Teams, 
approved by the Title III Steering Committee, and submitted to the 
program office with performance reports. 

 
4. EQUIPMENT 

LASC Smart Classroom Console $15,000  2 Instructor 
Kiosks($6,000), 2 STS Kiosk Computers($7028), 2 B&W Laser 
Printers($4,000), projector ($4,000) 

Year 1:  $36,028  

Year 2: $21,600   12 Computers(iMac/Intel) @$1800 each for LASC and MRC 
Year 3:  $14,400 8 Computers (iMac/Intel) @$1800 each for LASC and MRC 
Year 4: $1,800  2 Computers (iMac/Intel) @$1825 each for LASC and MRC 
Year 5:  $7,200 13 Computers (iMac/Intel)@$1850 each for LASC and MRC 

 
5.  SUPPLIES 
Year 1:  $15,047  
Year 2: $5,579  

Diagnostic Assessment Software for LASC and MRC; Math 
software; Individual Ed Plan (IEP) supplies.  Basic supplies for 
LASC, MRC and Title III office including paper, toner, printing 

Year 3:   $3,857 
Year 4:  $11,65 
Year 5: $389 

Basic supplies for the LRC and MRC including paper, toner, 
printing.  Assessment and IEP supplies. 
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6. CONTRACTUAL      
Year 1: $10,000  Web Programming ($5,000), Network Services ($5,000)  

Establishing the LASC and MRC websites 
Year 2: $15,000   Web Programming ($5,000), Network Services ($10,000) 

Development of an Online Writing Lab (OWL).  Expansion of 
LASC & MRC website for student support links 

Years 3-5:  $2,000 
Per year 

Web Programming ($1,000), Network Services ($1,000) 
Support of LASC and MRC websites  

 
7. CONSTRUCTION  -- None  

 
8. OTHER  
$5,000 years 1-3 
$2,500 year 4 
$2,000 year 5   

Consultative Expertise for Workshops, Developmental Education 
Presenters, Equity Specialists and faculty development activities.  

 
 
 
GENERAL BUDGET INFORMATION:   

Salaries:  Cost of living increases of 5.9% in 2006-07 and then 3% in succeeding years based 

upon College budget projections and analysis of the previous 5 year trend.  All salaries, policies 

and procedures regarding faculty and staff contracts included in the Title III proposal are 

commensurate with College standards included in negotiated agreements. 

Fringe benefits:  The components of the fringe benefits include:  FICA/Medicare – 7.7%; 

Worker’s Compensation – 1.5% ; unemployment – 0.1%;  and all other health and retirement 

benefits of 24%,  

Equipment: All purchases are completed by the purchasing department and are processed and 

authorized by the Vice Chancellor of Business Services following institutional policies and 

procedures. As is appropriate, all major purchases are made based upon competitive price 

analysis to ensure that the best products are purchased at the lowest price from a responsible and 

responsive vendor.  College policy requires purchases to be made via written quote, formal 

invitation to bid or request for proposal. 
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* Last Name: Slater

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: 650-949-6261 Fax Number:

* Email: lamanqueandrew@fhda.edu

* If Revision, select appropriate letter(s):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

* Other (Specify)



9. Type of Applicant 1: Select Applicant Type:

H: Public/State Controlled Institution of Higher Education

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

U.S. Department of Education

11. Catalog of Federal Domestic Assistance Number:

84.031

CFDA Title:

Higher Education_Institutional Aid

* 12. Funding Opportunity Number:

ED-GRANTS-051906-001

* Title:

Strengthening Institutions Program (84.031A)

13. Competition Identification Number:

84-031A2006-1

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

 Language Arts Success Center & Math Resource Centers
  with Embedded Student and Academic Support Services

Add Attachments Delete Attachments View Attachments

Version 02

OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424



* a. Federal 400,000.00

* b. Applicant 0.00

* c. State 0.00

* d. Local 0.00

* e. Other 0.00

* f.  Program Income 0.00

* g. TOTAL 400,000.00

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

a. This application was made available to the State under the Executive Order 12372 Process for review on .

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes", provide explanation.)

Yes No

Prefix: Mr. * First Name: Mike

Middle Name:

* Last Name: Brandy

Suffix:

* Title: Vice Chancellor of Business Services

* Telephone Number: 650-949-6272

* Email: lamanqueandrew@fhda.edu

Fax Number:

Completed by Grants.gov upon submission.* Signature of Authorized Representative: Completed by Grants.gov upon submission.* Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims 
may subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Authorized for Local Reproduction Standard Form 424 (Revised 10/2005)
Prescribed by OMB Circular A-102

OMB Number: 4040-0004
Expiration Date: 07/31/2006

Explanation

** I AGREE

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

CA-015 * b. Program/Project CA-015

Add Attachment Delete Attachment View Attachment

* a. Start Date: 10/01/2006 * b. End Date: 09/30/2011

16. Congressional Districts Of:

17. Proposed Project:

Version 02



Version 02

OMB Number: 4040-0004
Expiration Date: 07/31/2006

The following field should contain an explanation if the Applicant organization is delinquent on any Federal Debt. Maximum number of
characters that can be entered is 4,000.  Try and avoid extra spaces and carriage returns to maximize the availability of space.

Application for Federal Assistance SF-424

* Applicant Federal Debt Delinquency Explanation



SUPPLEMENTAL INFORMATION 
REQUIRED FOR 

DEPARTMENT OF EDUCATION GRANTS

Cupertino

21250 Stevens Creek Blvd

LaManque

CA: Californ * Zip Code:* State:

Address:

Andrew

Prefix: * First Name: Middle Name: * Last Name:

408-864-8777

* Phone Number (give area code)

* Street1:

* City:

95014

Suffix:

Email Address:

lamanqueandrew@fhda.edu

1. Project Director:

Fax Number (give area code)

2. Applicant Experience:

Novice Applicant Yes No

3. Human Subjects Research

Are any research activities involving human subjects planned at any time during the
proposed project Period?

Yes No

Are ALL the research activities proposed designated to be exempt from the regulations?

Yes

No

Provide Exemption(s) #:

Provide Assurance #, if available:

Not applicable to this program

 Street2:

* Country: UNITED ST

County:

Please attach an explanation Narrative: 

View AttachmentDelete AttachmentAdd Attachment



2,000,000.00

0.00

0.00

2,000,000.00

81,028.00

57,400.00

400,000.00

400,000.00

455,185.00

1,334,850.00

400,000.00

400,000.00

400,000.00

400,000.00

400,000.00

400,000.00

400,000.00

400,000.00

19,500.00

0.00

26,000.00

26,037.00

0.00

0.00

100,442.00

284,169.00

7,200.00

3,800.00

2,000.00

389.00

2,000.00

0.00

0.00

0.00

97,505.00

290,030.00

1,800.00

5,000.00

2,000.00

1,165.00

2,500.00

0.00

0.00

0.00

91,726.00

273,617.00

14,400.00

9,400.00

2,000.00

3,857.00

5,000.00

0.00

0.00

0.00

86,339.00

258,282.00

21,600.00

13,200.00

10,000.00

5,579.00

5,000.00

0.00

0.00

0.00

79,173.00

228,752.00

36,028.00

26,000.00

10,000.00

15,047.00

5,000.00

0.00

Project Year 1
(a)

OMB Control Number: 1890-0004

Expiration Date: 10/31/2007

* Name of Institution/Organization

Foothill De Anza Coommunity College District

Applicants requesting funding for only one year should complete the column under
"Project Year 1."  Applicants requesting funding for multi-year grants should complete
all applicable columns.  Please read all instructions before completing form.

U.S. DEPARTMENT OF EDUCATION
BUDGET INFORMATION

NON-CONSTRUCTION PROGRAMS

SECTION A - BUDGET SUMMARY
U.S. DEPARTMENT OF EDUCATION FUNDS

6. Contractual

4. Equipment

Budget Categories Project Year 2
(b)

1. Personnel

2. Fringe Benefits

3. Travel

5. Supplies

11. Training Stipends

7. Construction

8. Other

9. Total Direct Costs
  (lines 1-8)

12. Total Costs
      (lines 9-11)

10. Indirect Costs*

Project Year 3
(c)

Project Year 4
(d)

Project Year 5
(e)

Total
(f)

ED Form No. 524

*Indirect Cost Information (To Be Completed by Your Business Office):

If you are requesting reimbursement for indirect costs on line 10, please answer the following questions:

(1) Do you have an Indirect Cost Rate Agreement approved by the Federal government? Yes No

* Period Covered by the Indirect Cost Rate Agreement: 

(2) If yes, please provide the following information:
To:

* Approving Federal agency: ED Other (please specify):

(3)          For Restricted Rate Programs (check one) -- Are you using a restricted indirect cost rate that:

Is included in your approved Indirect Cost Rate Agreement?   or, Complies with 34 CFR 76.564(c)(2)?

From: (mm/dd/yyyy)



0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Project Year 1
(a)

* Name of Institution/Organization

Foothill De Anza Coommunity College District
Applicants requesting funding for only one year
should complete the column under "Project Year
1."  Applicants requesting funding for multi-year
grants should complete all applicable columns. 
Please read all instructions before completing
form.

SECTION B - BUDGET SUMMARY
NON-FEDERAL FUNDS

SECTION C - BUDGET NARRATIVE (see instructions)

6. Contractual

4. Equipment

Budget Categories Project Year 2
(b)

1. Personnel

2. Fringe Benefits

3. Travel

5. Supplies

11. Training Stipends

7. Construction

8. Other

9. Total Direct Costs
  (lines 1-8)

12. Total Costs
      (lines 9-11)

10. Indirect Costs

Project Year 3
(c)

Project Year 4
(d)

Project Year 5
(e)

Total
(f)

ED Form No. 524



Abstract
The abstract narrative must not exceed one page and should use language that will be understood by a range of audiences.
For all projects, include the project title (if applicable), goals, expected outcomes and contributions for research, policy,

Theoretical and conceptual background of the study (i.e., prior research that this investigation builds upon and that 
provides a compelling rationale for this study)

Research issues, hypotheses and questions being addressed

Study design including a brief description of the sample including sample size, methods, principals dependent, 
independent, and control variables, and the approach to data analysis.

·

·
·

You must attach one and only one file to this page.You may now Close the Form

You have attached 1 file to this page, no more files may be added.  To add a different file,
you must first delete the existing file.

* Attachment:

[Note: For a non-electronic submission, include the name and address of your organization and the name, phone number and
e-mail address of the contact person for this project.] 

De Anza Project Abstract.pdf Add Attachment Delete Attachment View Attachment



Delete Optional Project Narrative File

Project Narrative File(s)

De Anza Title III 2006.doc

Add Mandatory Project Narrative File Delete Mandatory Project Narrative File View Mandatory Project Narrative File

View Optional Project Narrative FileAdd Optional Project Narrative File

* Mandatory Project Narrative File Filename:

To add more Project Narrative File attachments, please use the attachment buttons below.



View Optional Other AttachmentAdd Optional Other Attachment Delete Optional Other Attachment

Other Attachment File(s)

strengthening institutions program profile.pdf

Add Mandatory Other Attachment Delete Mandatory Other Attachment View Mandatory Other Attachment

* Mandatory Other Attachment Filename:

To add more "Other Attachment" attachments, please use the attachment buttons below.



1.

OMB Approval No. 4040-0007
Expiration Date 04/30/2008

ASSURANCES - NON-CONSTRUCTION PROGRAMS

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.  SEND 
IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the
awarding agency. Further, certain Federal awarding agencies may require applicants to certify to additional assurances. If
such is the case, you will be notified.

As the duly authorized representative of the applicant, I certify that the applicant:

Has the legal authority to apply for Federal assistance
and the institutional, managerial and financial capability
(including funds sufficient to pay the non-Federal share
of project cost) to ensure proper planning, management
and completion of the project described in this
application.

Act of 1973, as amended (29 U.S.C. §794), which
prohibits discrimination on the basis of handicaps; (d)
the Age Discrimination Act of 1975, as amended (42
U.S.C. §§6101-6107), which prohibits discrimination
on the basis of age; (e) the Drug Abuse Office and
Treatment Act of 1972 (P.L. 92-255), as amended,
relating to nondiscrimination on the basis of drug
abuse; (f) the Comprehensive Alcohol Abuse and
Alcoholism Prevention, Treatment and Rehabilitation
Act of 1970 (P.L. 91-616), as amended, relating to
nondiscrimination on the basis of alcohol abuse or
alcoholism; (g) §§523 and 527 of the Public Health
Service Act of 1912 (42 U.S.C. §§290 dd-3 and 290 ee-
3), as amended, relating to confidentiality of alcohol
and drug abuse patient records; (h) Title VIII of the
Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as
amended, relating to nondiscrimination in the sale,
rental or financing of housing; (i) any other
nondiscrimination provisions in the specific statute(s)
under which application for Federal assistance is being
made; and, (j) the requirements of any other
nondiscrimination statute(s) which may apply to the
application.

2. Will give the awarding agency, the Comptroller General
of the United States and, if appropriate, the State,
through any authorized representative, access to and
the right to examine all records, books, papers, or
documents related to the award; and will establish a
proper accounting system in accordance with generally
accepted accounting standards or agency directives.

3. Will establish safeguards to prohibit employees from
using their positions for a purpose that constitutes or
presents the appearance of personal or organizational
conflict of interest, or personal gain.

4. Will initiate and complete the work within the applicable
time frame after receipt of approval of the awarding
agency.

5. Will comply with the Intergovernmental Personnel Act of
1970 (42 U.S.C. §§4728-4763) relating to prescribed
standards for merit systems for programs funded under
one of the 19 statutes or regulations specified in
Appendix A of OPM's Standards for a Merit System of
Personnel Administration (5 C.F.R. 900, Subpart F).

6. Will comply with all Federal statutes relating to
nondiscrimination. These include but are not limited to:
(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352)
which prohibits discrimination on the basis of race, color
or national origin; (b) Title IX of the Education
Amendments of 1972, as amended (20 U.S.C. §§1681-
1683, and 1685-1686), which prohibits discrimination on
the basis of sex; (c) Section 504 of the Rehabilitation

Previous Edition Usable Standard Form 424B (Rev. 7-97)
Prescribed by OMB Circular A-102Authorized for Local Reproduction

7. Will comply, or has already complied, with the
requirements of Titles II and III of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (P.L. 91-646) which provide for
fair and equitable treatment of persons displaced or
whose property is acquired as a result of Federal or
federally-assisted programs. These requirements apply
to all interests in real property acquired for project
purposes regardless of Federal participation in
purchases.

8. Will comply, as applicable, with provisions of the
Hatch Act (5 U.S.C. §§1501-1508 and 7324-7328)
which limit the political activities of employees whose
principal employment activities are funded in whole or
in part with Federal funds.



Foothill De Anza Coommunity College District

Vice Chancellor of Business Services

Standard Form 424B (Rev. 7-97) Back

9. 12Will comply, as applicable, with the provisions of the Davis-
Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act
(40 U.S.C. §276c and 18 U.S.C. §874), and the Contract
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333), regarding labor standards for federally-assisted
construction subagreements.

Will comply with the Wild and Scenic Rivers Act of
1968 (16 U.S.C. §§1271 et seq.) related to protecting
components or potential components of the national
wild and scenic rivers system.

10. Will comply, if applicable, with flood insurance purchase
requirements of Section 102(a) of the Flood Disaster
Protection Act of 1973 (P.L. 93-234) which requires
recipients in a special flood hazard area to participate in the
program and to purchase flood insurance if the total cost of
insurable construction and acquisition is $10,000 or more.

11. Will comply with environmental standards which may be
prescribed pursuant to the following: (a) institution of
environmental quality control measures under the National
Environmental Policy Act of 1969 (P.L. 91-190) and
Executive Order (EO) 11514; (b) notification of violating
facilities pursuant to EO 11738; (c) protection of wetlands
pursuant to EO 11990; (d) evaluation of flood hazards in
floodplains in accordance with EO 11988; (e) assurance of
project consistency with the approved State management
program developed under the Coastal Zone Management
Act of 1972 (16 U.S.C. §§1451 et seq.); (f) conformity of
Federal actions to State (Clean Air) Implementation Plans
under Section 176(c) of the Clean Air Act of 1955, as
amended (42 U.S.C. §§7401 et seq.); (g) protection of
underground sources of drinking water under the Safe
Drinking Water Act of 1974, as amended (P.L. 93-523);
and, (h) protection of endangered species under the
Endangered Species Act of 1973, as amended (P.L. 93-
205).

13. Will assist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 U.S.C. §470), EO 11593
(identification and protection of historic properties), and
the Archaeological and Historic Preservation Act of
1974 (16 U.S.C. §§469a-1 et seq.).

14. Will comply with P.L. 93-348 regarding the protection of
human subjects involved in research, development, and
related activities supported by this award of assistance.

15. Will comply with the Laboratory Animal Welfare Act of
1966 (P.L. 89-544, as amended, 7 U.S.C. §§2131 et
seq.) pertaining to the care, handling, and treatment of
warm blooded animals held for research, teaching, or
other activities supported by this award of assistance.

16. Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U.S.C. §§4801 et seq.) which
prohibits the use of lead-based paint in construction or
rehabilitation of residence structures.

17. Will cause to be performed the required financial and
compliance audits in accordance with the Single Audit
Act Amendments of 1996 and OMB Circular No. A-133,
"Audits of States, Local Governments, and Non-Profit
Organizations."

18. Will comply with all applicable requirements of all other
Federal laws, executive orders, regulations, and policies
governing this program.

* SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL * TITLE

* DATE SUBMITTED* APPLICANT ORGANIZATION

Completed on submission to Grants.gov

Completed on submission to Grants.gov



Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any 
person for influencing or attempting to influence an officer or employee of an agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, ''Disclosure of Lobbying Activities,'' in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be included in the award documents 
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and
cooperative agreements) and that all subrecipients shall certify and disclose accordingly. This certification
is a material representation of fact upon which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for making or entering into this transaction
imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

Statement for Loan Guarantees and Loan Insurance 

The undersigned states, to the best of his or her knowledge and belief, that: 

If any funds have been paid or will be paid to any person for influencing or attempting to influence an officer 
or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this commitment providing for the United States to insure or
guarantee a loan, the undersigned shall complete and submit Standard Form-LLL, ''Disclosure of Lobbying 
Activities,'' in accordance with its instructions. Submission of this statement is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the 
required statement shall be subject to a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

Completed on submission to Grants.gov

* APPLICANT'S ORGANIZATION

Foothill De Anza Coommunity College District

* SIGNATURE: * DATE:

* PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE

Suffix:Brandy

Middle Name:

* Title: Vice Chancellor of Business Se

Mike* First Name:

* Last Name:

Prefix: Mr.

CERTIFICATION REGARDING LOBBYING

Completed on submission to Grants.gov



Congressional District, if known:

DISCLOSURE OF LOBBYING ACTIVITIES
Complete this form to disclose lobbying activities pursuant to 31 U.S.C.1352

Approved by OMB

0348-0046

a. contract

b. grant

c. cooperative agreement

d. loan

e. loan guarantee

f. loan insurance

1. * Type of Federal Action: 2. * Status of Federal Action: 3. * Report Type:

 4.   Name and Address of Reporting Entity: 5. If Reporting Entity in No.4 is Subawardee, Enter 
Name and Address of Prime:

10. a. Name and Address of Lobbying Registrant: b. Individual Performing Services (including address if 

a. bid/offer/application

b. initial award

c. post-award

a. initial filing

b. material change

Prime

Foothill De Anza Community College District

12345 El Monte Rd

* Name

Los Altos Hills 94022

6. * Federal Department/Agency: 7. * Federal Program Name/Description:
Higher Education_Institutional Aid

CFDA Number, if applicable: 84.031

8. Federal Action Number, if known: 9. Award Amount, if known:
$

Information requested through this form is authorized by title 31 U.S.C. section 
1352.  This disclosure of lobbying activities is a material representation of fact 
upon which reliance was placed by the tier above when the transaction was
made or entered into.  This disclosure is required pursuant to 31 U.S.C. 1352.  
This information will be reported to the Congress semi-annually and will be
available for public inspection.  Any person who fails to file the required
disclosure shall be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each such failure.

*Name:

* Signature:

Telephone No.:

Date:

Title:

   Federal Use Only: Authorized for Local Reproduction
Standard Form - LLL (Rev. 7-97)

different from No. 10a)

* City State Zip

* Street 1

* City State Zip

SubAwardee

CA: California

Review Public Burden Disclosure Statement

* Street 1 Street  2

Street 2

Department of Education

na

na

* Last Name

Prefix * First Name Middle Name

Suffix

* Street 1

* City State Zip

Street 2

na

na

* Last Name

Prefix * First Name Middle Name

Suffix

Brandy

Mike

* Last Name

Prefix * First Name Middle Name

Suffix

11. Completed on submission to Grants.gov

Completed on submission to Grants.gov



OMB Control No. 1890-0007 (Exp. 09/30/2004)

NOTICE TO ALL APPLICANTS 

The purpose of this enclosure is to inform you about a new 
provision in the Department of Education's General
Education Provisions Act (GEPA) that applies to applicants
for new grant awards under Department programs.  This
provision is Section 427 of GEPA, enacted as part of the
Improving America's Schools Act of 1994 (Public Law (P.L.)
103-382).

To Whom Does This Provision Apply?

Section 427 of GEPA affects applicants for new grant 

awards under this program.  ALL APPLICANTS FOR
NEW AWARDS MUST INCLUDE INFORMATION IN
THEIR APPLICATIONS TO ADDRESS THIS NEW
PROVISION IN ORDER TO RECEIVE FUNDING UNDER 
THIS PROGRAM.

(If this program is a State-formula grant program, a State
needs to provide this description only for projects or
activities that it carries out with funds reserved for State-level
uses.  In addition, local school districts or other eligible
applicants that apply to the State for funding need to provide
this description in their applications to the State for funding. 
The State would be responsible for ensuring that the school 
district or other local entity has submitted a sufficient
section 427 statement as described below.)

What Does This Provision Require?

Section 427 requires each applicant for funds (other than an
individual person) to include in its application a description
of the steps the applicant proposes to take to ensure
equitable access to, and participation in, its
Federally-assisted program for students, teachers, and
other program beneficiaries with special needs.  This
provision allows applicants discretion in developing the
required description.  The statute highlights six types of
barriers that can impede equitable access or participation:
gender, race, national origin, color, disability, or age. 
Based on local circumstances, you should determine
whether these or other barriers may prevent your students,
teachers, etc. from such access or participation in, the
Federally-funded project or activity.  The description in your 
application of steps to be taken to overcome these barriers 
need not be lengthy; you may provide a clear and succinct 

description of how you plan to address those barriers that are 
applicable to your circumstances.  In addition, the information
may be provided in a single narrative, or, if appropriate, may
be discussed in connection with related topics in the
application.

Section 427 is not intended to duplicate the requirements of
civil rights statutes, but rather to ensure that, in designing
their projects, applicants for Federal funds address equity
concerns that may affect the ability of certain potential
beneficiaries to fully participate in the project and to achieve
to high standards.  Consistent with program requirements and
its approved application, an applicant may use the Federal
funds awarded to it to eliminate barriers it identifies.

What are Examples of How an Applicant Might Satisfy
the Requirement of This Provision?

The following examples may help illustrate how an applicant 
may comply with Section 427.

(1) An applicant that proposes to carry out an adult literacy
project serving, among others, adults with limited English
proficiency, might describe in its application how it intends to
distribute a brochure about the proposed project to such
potential participants in their native language.

(2) An applicant that proposes to develop instructional
materials for classroom use might describe how it will make
the materials available on audio tape or in braille for students 
who are blind.

(3) An applicant that proposes to carry out a model science 
program for secondary students and is concerned that girls 
may be less likely than boys to enroll in the course, might
indicate how it intends to conduct "outreach" efforts to girls,
to encourage their enrollment.

We recognize that many applicants may already be
implementing effective steps to ensure equity of
access and participation in their grant programs, and 
we appreciate your cooperation in responding to the
requirements of this provision.

Estimated Burden Statement for GEPA Requirements

According to the Paperwork Reduction Act of 1995, no persons are required to respond to a collection of information unless
such collection displays a valid OMB control number. The valid OMB control number for this information collection is  

1890-0007. The time required to complete this information collection is estimated to average 1.5 hours per response, 

including the time to review instructions, search existing data resources, gather the data needed, and complete and review the

information collection. If you have any comments concerning the accuracy of the time estimate(s) or suggestions for
improving this form, please write to: Director, Grants Policy and Oversight Staff, U.S. Department of Education, 400 

Maryland Avenue, SW (Room 3652, GSA Regional Office Building No. 3), Washington, DC 20202-4248.

Optional - You may attach 1 file to this page.

View AttachmentDelete AttachmentAdd Attachmentgepa.pdf



Survey on Ensuring Equal Opportunity For Applicants
OMB No. 1890-0014   Exp. 1/31/2006 

Purpose:
The Federal government is committed to ensuring that all qualified applicants, small or large, non-religious or
faith-based, have an equal opportunity to compete for Federal funding.  In order for us to better understand the
population of applicants for Federal funds, we are asking nonprofit private organizations (not including private
universities) to fill out this survey.  

Upon receipt, the survey will be separated from the application.  Information provided on the survey will not be
considered in any way in making funding decisions and will not be included in the Federal grants database.  While
your help in this data collection process is greatly appreciated, completion of this survey is voluntary. 

Instructions for Submitting Survey
If you are applying using a hard copy application, please place the completed survey in an envelope labeled
"Applicant Survey."  Seal the envelope and include it along with your application package.   If you are applying
electronically, please submit this survey along with your application.  

Foothill De Anza Coommunity College District

076322296

Strengthening Institutions Program (84.031A)

84.031

1. Does the applicant have 501(c)(3) status?

Yes No

2. How many full-time equivalent  employees 
    does the applicant have? (Check only one box.)

3 or Fewer

4-5

6-14

15-50

51-100

over 100

3. What is the size of the applicant's annual
    budget? (Check only one box.)

Less Than $150,000

$150,000 - $299,999

$300,000 - $499,999

$500,000 - $999,999

$1,000,000 - $4,999,999

$5,000,000 or more

4. Is the applicant a faith-based/religious 
    organization?

Yes No

5. Is the applicant a non-religious 
    community-based organization? 

Yes No

6. Is the applicant an intermediary that will
    manage the grant on behalf of other 
    organizations?

Yes No

7.  Has the applicant ever received a 
     government grant or contract 
     (Federal, State, or local )?

Yes No

8. Is the applicant a local affiliate of a 
    national organization?  

Yes No

Applicant's (Organization) Name:
Applicant's DUNS Name:
Grant Title: 
CFDA Number: 



Survey Instructions on Ensuring Equal Opportunity for Applicants

Provide the applicant's (organization) name and
DUNS number and the grant name and CFDA
number.

1. 501(c)(3) status is a legal designation provided on
application to the Internal Revenue Service by eligible
organizations.  Some grant programs may require
nonprofit applicants to have 501(c)(3) status. Other grant
programs do not.    

2. For example, two part-time employees who each work
half-time equal one full-time equivalent employee.  If the
applicant is a local affiliate of a national organization, the
responses to survey questions 2 and 3 should reflect the
staff and budget size of the local affiliate.  

3. Annual budget means the amount of money your
organization spends each year on all of its activities.

4. Self-identify.

5. An organization is considered a community-based
organization if its headquarters/service location shares the
same zip code as the clients you serve. 

6. An "intermediary" is an organization that enables a group
of small organizations to receive and manage government 
funds by administering the grant on their behalf.

7. Self-explanatory.

8. Self-explanatory.

Paperwork Burden Statement

According to the Paperwork Reduction Act of 1995, no
persons are required to respond to a collection of
information unless such collection displays a valid OMB
control number.  The valid OMB control number for this 

 information collection is 1890-0014
to complete this information collection is estimated to
average five (5) minutes per response, including the time
to review instructions, search existing data resources,
gather the data needed, and complete and review the
information collection.  

The time required 



 
84.031A Strengthening Institutions Program Profile 

INSTRUCTIONS:  ALL applicants must complete these pages.  The completed pages 
must be attached to the “Other Attachments Form” in the application package in 
Grants.gov (as either a .doc, .rtf, or .pdf document).  DO NOT MODIFY OR AMEND 
THESE PAGES. 
    OPE ID #_ 448000_ 
 
1.  INSTITUTION (Legal Name): 
 
__Foothill De Anza Community College District ________________________  
 
2.  Are you applying as a Branch Campus?  _____YES ___X__NO 
 
3.  ADDRESS (Applicants must indicate the address where the project will be 
located): 
 
Project Address: _21250 Stevens Creek Blvd ____________ 
 
City: __________Cupertino_________________State: _CA __Zip: _95014_________ 
 
4.  ENDOWMENT FUND ASSURANCE:  
 

  By checking this box (or placing an “X” beside it), an applicant certifies that the 
institution of higher education proposes to use up to twenty percent (20%) of the 
Strengthening Institutions Program grant award, made under the authority of Title III, 
Part A of the Higher Education Act of 1965, as amended, to establish or increase the 
institution’s endowment fund.  The institution agrees to abide by the Department of 
Education’s regulations governing the Endowment Challenge Grant Program, 34 CFR 
Part 628, the program statute, and the program regulations, 34 CFR Part 607.  The 
institution further agrees to raise the required matching funds. 
 
5.  DUAL SUBMISSION CERTIFICATION: If an institution applies for more than one 
grant, it must indicate which grant it wishes to receive if it is selected to receive more 
than one.  
 
If my institution should be selected to receive more than one grant, I will accept the 
grant for_____________________________(insert name of program). 
 
6.  COOPERATIVE ARRANGEMENT FOR PARTICIPATING INSTITUTIONS: The 

applicant institution must provide for each Participating Institution:  the Institution 
Name, DUNS Number, Location (City and State). 

 
 

 



GEPA ASSURANCE OF EQUITABLE ACCESS 
  
De Anza College, in compliance with all applicable Federal and State laws, does not discriminate on the 
basis of race, color, religion, sex, national origin, age or disability.  De Anza College welcomes students for 
admission to any course of study for which their qualifications indicate they can benefit, without regard to 
marital status, race, color, creed, gender, sexual preference, national origin, disability, or status as a 
disabled veteran or veteran of the Vietnam era.  De Anza College embraces both the letter and the spirit of 
the Americans With Disabilities Act, which in part says, “…no qualified individual with a disability, be 
excluded from participation in or be denied the benefits of the services, programs or activities of a public 
entity, or be subjected to discrimination by any such entity…”  To ensure equitable access to, and 
participation in this Title V project, De Anza College will fully inform all students of the availability of 
services.  This information will be disseminated in both printed and electronic form.  De Anza College will 
also adhere to its normal practice of providing reasonable accommodation to both students and staff with 
disabilities who are participating in any of the Title V activities. 
   
 


	TITLE III COORDINATOR (50% Time)
	Job Description
	Position has full authority for Title III with direct access to President and Cabinet. Provides leadership to/directs all aspects of 5-Yr Strengthening Institutions grant.
	Duties:  
	Communicate informed understanding of Title III objectives to all constituencies; 
	Coordinate activities for maximum effectiveness and utilization of resources including personnel;  Authorize all expenditures, maintain control over budget, establish procedure for timely processing/approval of expenditures; remain informed re: Title III/ ED policies and terms; ensure adherence to district, state and federal requirements; Create Project Manual;  Supervise Activity Personnel;
	Prepare and submit required reports; Maintain records as required;
	Facilitate implementation of effective evaluation process; 
	Work w/ administration &faculty to institutionalize new practices & improvements
	PROJECT MANAGEMENT PLAN
	DeAnza Title III Project Structure

	PROJECT EVALUATION PLAN
	Evaluation Design:  (1) Evaluation will be a continual process, NOT a set of ancillary tasks  amended to the grant project once or twice a year; (2) Involvement of a research and eval-uation professional during grant development
	What Do We Mean by our Statement that ‘Evaluation will be a Continual Process’?
	Andrew LaManque, Ph.D. -  Internal Evaluation Lead
	6. CONTRACTUAL     
	8. OTHER 

	Submission Final.pdf
	strengthening institutions program profile.pdf
	84.031A Strengthening Institutions Program Profile
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